










| OVERALL STATUS |  | Implementation activities are currently on track. However, readiness for the commencement of the market is at risk as Facility Operators, Market Participants and AEMO reported challenges associated with the implementation of the Pipeline Capacity Trading (PCT) project. |
|---|--|--|
| FACILITY OPERATORS | | MARKET PARTICIPANTS |
| Percentage of facility operators that are on track to have their processes developed, staff trained and assigned to operations. | On track | 6 of 8 Facility Operators submitted a participant readiness survey. Facility Operators noted readiness challenges including: * Rules not currently available, * Resourcing demands associated with parallel dependent projects. * Pre-production environment not available until November. |
| Percentage of facility operators that are on track to complete their systems development and testing. | On track | Market participants on track to complete their systems development and testing. |
| Percentage of facility operators that are on track to have their standard contracts available to shippers, existing contracts amended. | On track | Market participants on track to have developed processes, trained staff and be operationally ready to commence trading through the Capacity Trading Platform (CTP) and Day Ahead Auction (DAA). Market Participants are on track to put in place necessary commercial arrangements to participate in Capacity Trading Platform (CTP) and Day Ahead Auction (DAA). |
| OVERALL PARTICIPANT READINESS |  | Participant readiness results are based on responses to participant readiness surveys submitted to AEMO. Please refer to the GRMG's information and guidance papers on GRMG's website for more information http://gmg.coenergyCouncil.gov.au/publications |
| AEMO READINESS | | |
| Market Systems | Design, development and testing of Capacity Trading Platform (CTP) and Day Ahead Auction (DAA) market systems | On track There is limited ability to accommodate any delays. |
| Operational readiness | Documentation of operating procedures, user acceptance testing and staff are operationally ready. | On track Resourcing constraints due to concurrent projects. |
| OVERALL AEMO READINESS |  | |
| REGULATORY | | |
| Bill passed by SA parliament, Rules and Code enacted by SA parliament | Bill tabled in SA parliament, Bill passed SA lower house. Rules expected to be enacted in Mid-November | On track |
| Capacity Transfer and Auction Procedures, Exchange Agreement amendments made by AEMO | New version issued for public consultation in August. | On track |
| DWGM Accreditation Procedures, Bulletin Board Procedures | BB Procedure consultation commenced in September. | On track |
| Specification of service points, zones and segments | Second round consultation commenced in September. | On track |
| OVERALL REGULATORY READINESS |  | |
| INDUSTRY WIDE READINESS | | |
| Training | Deliver industry training program | Not started |
| Registration | Percentage of facility operators registered ahead of the trial | Not started |
| | Number of auction participants registered ahead of the trial | Not started |
| Market Trial | Successful operation of the market trial | Not started |
| | Percentage of facility operators that have successfully submitted auction inputs and completed capacity transfers. | Not started |
| Cut-over | Plan for industry cut-over to live operation | Not started |
| Facility operator testing | Percentage of facility operators that have successfully completed interface testing | Not started |
| OVERALL INDUSTRY WIDE READINESS |  | |
| Traffic lights legend | | |
|  Activity is on track to be delivered by expected date |  Activity is behind schedule, corrective action is required | |
|  Activity is at risk of not being completed by expected date |  Activity has not started | |