

MEETING OUTCOMES – IT FORUM

MEETING: WAMRP IT Forum 2
 DATE: Tuesday, 13 December 2016
 TIME: 10.00 am – 10.45 am (AWST)
 LOCATION: AEMO Boardroom – Level 17, 197 St Georges Terrace, Perth

ATTENDEES:

| NAME | COMPANY |
|-----------------------|-----------------------|
| Jeanne Walczak | Alinta |
| William Street | Alinta |
| Siyang You | Blair Fox |
| Simon Scott | Bluewaters |
| Ignatius Chin | Bluewaters |
| Gemma O'Reilly | Collgar Wind Farm |
| Steve Gould | Community Electricity |
| Wendy Ng | ERM Power |
| Stewart Bryce | ERM Power |
| Patrick Peake | Perth Energy |
| John McLean | PSC |
| Paul Myburgh | Synergy |
| Akshita Sri Vatsavaya | Wesfarmers |
| Craig Beasland | Wotnix |
| Joanne Murray | AEMO |
| Greg Ruthven | AEMO |
| Khadijah Hansia | AEMO |
| Mark Brodziak | AEMO |
| Martin Maticka | AEMO |
| Mark Lee | AEMO |
| Sebastian Henn | AEMO |
| Andrew Thornbury | AEMO |
| Nandkumar Gaikwad | AEMO |
| Fred Dykman | AEMO |
| Robert Speedy | AEMO |
| Philip Ghusn | AEMO |
| Michele Kramer | AEMO |
| Karen Eagling | AEMO |
| Andrew Winter | AEMO |

1. Welcome and Confirm Agenda

AEMO noted, while the Electricity Market Reform Bills have been delayed, it will still progress with aspects of the WAMRP not requiring legislative change.

2. Progress Update on Reserve Capacity Mechanism Phase 3 (RCM) Project

- AEMO (Andrew Thornbury) noted that the RCM3 project is now at 'Execution Status' with the three main stages being Key Interface Contracts, IRCR Calculations and Settlement Calculations.
- The testing environment will be made available to stakeholders at the appropriate stage in 2017.

3. Key Dates for RCM3

- Stakeholders were shown a table with key dates and planned activities.

4. Application Programming Interface (API) Principles

- AEMO (Mark Brodziak) presented the priority items for API development and asked stakeholders to review these offline and forward comments to AEMO.

5. Application for Certification Demonstration

- The first design of the Application for Certified Reserve Capacity was shown to stakeholders in a 'live' demonstration.
- Stakeholder assistance/ feedback will be welcomed as the design progresses.
- Question - Does this replace the existing spreadsheet and when will the web application be ready for use'?

Answer - The new screen replaces the existing screen and spreadsheet. Participant IT teams can integrate spreadsheets or other systems using the API. The RCM cycle opens 1st May 2017, and the new screen is unlikely to be available then but all current data will be migrated to the new system when it is released.

- Question - Can you request data from the web application?

Answer - AEMO is providing an API and has indicated the areas it is planning to support. The web screen uses the same API as the external interface but not all features would be documented and available for external use. If there are other interfaces that are important to participants please provide feedback and AEMO can consider adding this to the supported external API.

- Question - Can validations be performed within the application?

Answer - There is validation in the screens and rule references will be provided to help guide participants.

ACTION: AEMO to advise stakeholders of the proposed mechanism and dates for market participant involvement in demonstration forums.

ACTION: AEMO to provide further demonstrations of functionality that have been completed.

- The web service/application visibility was requested as soon as possible by stakeholders.

Meeting closed at 10.45am