

May 2022 Readiness Working Group – Meeting Notes

MEETING: Readiness Working Group # 6
 DATE: Wednesday, 22 April 2022
 TIME: 10:00 AM – 12:00 PM
 LOCATION: Teams

Attendees

Attendee	Organisation
Kate Goatley	ActewAGL
Blaine Miner	AEMO
Greg Minney	AEMO
Jim Agelopoulos	AEMO
Karyn Bowie	AEMO
May Cotoner	AEMO
Meghan Bibby	AEMO
Paul Lyttle	AEMO
Simon Tu	AEMO
Tui Grant	AEMO
Madelene Villena	AGL
Mark Riley	AGL
Rajesh Bikkasani	AGL
David Rundell	Alcoa
Rob Lo Giudice	Alinta Energy
Zulfi Syed	Alinta Energy
Adam Webster	Aurora Energy
Kevin Bouchard	Aurora Energy
Wayne Turner	Ausgrid
David Rofe	Ausnet Services
Sujatha Vutukoor	Brave Energy
David Hanger	CitiPower
Trent Smith	CitiPower
Wilmund Foong	CitiPower
Jakapi Arigo	CleanCo QLD
Tash Hiko	CleanCo QLD
Vicki Grant	CleanCo QLD
Megan Ide	Electranet
Hadi Mostafavi	Endeavour Energy
Melanie Rieger	Energex
Zahara Magriplis	Energex
Minesh Uttam	Energy Australia
Paul Francis	Energy Australia
Peter Borash	Energy Australia
Matt Giampiccolo	Engie

Attendee	Organisation
Lana Simpson	Ergon Network
Michelle Mannion	Ergon Network
Alison Davidson	Essential Energy
Fiona Ninness	Essential Energy
Graeme Ferguson	Essential Energy
Manish Tomar	Essential Energy
Ravi Thota	Essential Energy
Rosalind Bourke	Essential Energy
Tim Lloyd	Essential Energy
Jeff Roberts	Evoenergy
Sagar Shah	Hansen Technologies
Anthony Croce	Infigen Energy
Rob McNeur	Intellihub
Warren Van Wyk	Intellihub
David Le Page	Jemena
David Murphy	Jemena
Joseph Lyttleton	Jemena
Mac Leung	Jemena
Matthew Mullen	Jemena
Michelle Kelman	Mondo
Richard Metherell	Mondo
Andrew Mair	Next Business Energy
Fergus Stuart	Origin Energy
Helen Vassos	Plus ES
Linda Brackenbury	Plus ES
Dean Knight	Powerlink
Mark Reid	Red Energy
Nick Gustafsson	Red Energy
David Woods	SA Power Networks
Angela Sheehy	Stanwell
Sudeshna Nanda	Stanwell
Sue Richardson	Tally Group
Simeon Dravitzki	Tango Energy
Syed Tousif Ahmed	Tango Energy
Adrian Honey	TasNetworks
Paul Willacy	TasNetworks
Benjamin Duggan	TBC
Louise Webb	Telstra
Chenna Krishna	Utility Software Services
Paul Greenwood	Vector Metering
Mark Leschke	Yurika
Steve Smith	Yurika

1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

2. Actions - G. Minney (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6.

Action 4.9.2 Tranche 2 metering rollout plans. A consolidated version has been sent out. If a new plan was not received the last available plan was included.

Updates will be requested with a new consolidated version to be circulated end of April.

Action 5.6.1 NMI Submissions. Feedback has been circulated and is also added in the RWG pack.

Action 5.8.1 Industry Risks and Issues. BUT tool scope delivery has been added to the register, with a new post-May register to be created.

3. May Program Update – G. Minney (slides 7-11)

AEMO provided an update of the program delivery for May 2022 as set out on slides 7-11.

4. MS DR & MCPI update – B. Miner (slides 12-14)

AEMO provided an overview of the recently held MS DR FG #4 meeting on 7th April, as set out on slides 13 & 14.

AEMO confirmed mapping would be provided from old to new going from value A to value B, and participants will be well informed of this.

Regarding the availability of the BUT tool to industry. GM advised the plan is to have the external milestones including BUT availability in place for next month and will be distributed during the Implementation Forum (which is a continuation of the RWG).

5. Industry Test Market Trial update – T. Grant (slides 15-21)

Tui Grant gave an update of the Market Trials which have now been completed.

In response to a query from Origin regarding putting more QA into the reconciliation reports; GM confirmed the reports will be rerun and used in production, with any questions regarding individual NMIs to be addressed in the GSMSDR mailbox.

6. May Release (GS and MCPI) Industry Go-Live – G. Minney and P. Lyttle (slides 22-28)

AEMO provided a timeline, approaches and next steps for the May Release Industry Go-live, as set out on slides 16-22.

Progress updates will be sent to the RWG distribution list. Participants to send any amendments to the GSMSDR mailbox.

7. **GS Go-Live approach** (slides 29-30)

8. **UFE Focus Group Update – G. Minney** (slides 31-33)

AEMO gave an update on the UFE FG #6, held 13th April, as set out on slide 32, and discussed the status of Global Settlement data updates as set out on slide 33.

The next meeting is scheduled for 18th May which will include Q&A on invoices, and the notes from the previous meeting were circulated 26th April 2022.

Action: 6.8.1:PL to provide an update regarding cross boundaries during the week of 25th April.

9. **2022 Engagement Approach** (slides 34-36)

An Executive Forum is scheduled for the 10th May. This is to look at the 2022 regulatory implementation road map items.

An Implementation Forum will be regularly scheduled to replace the current RWG meetings.

Focus groups will be scheduled as required to address topics such as MS DR Data Transition, Industry Testing approach.

10. **Industry Risks and Issues – G. Minney** (slides 37-43)

AEMO provided information on the assessment outcome of the risks raised for review in RWG #5, and an update on previously raised risks and issues, as set out in slides 39-42

AEMO indicated continuing Industry Risks would be consolidated under the 2022 Implementation forum, with Risks related to the GS/ MCPI implementation closed out

11. **Forward Plan and other business – G. Minney** (slides 44-49)

AEMO provided an update on the forward plan for Readiness Working Group sessions, with the next meeting to be held 13th May.

The Executive Forum is scheduled for 10th May and invites will be sent shortly, once participants have confirmed attendance. Agenda Topics are:

- 5MS Lessons Learned (PWC review)
- 2022 Implementation and governance approach
- GS Go-Live and operational implementation
- Relationship to NEM2025 forums

Questions – G. Minney (slide 50)

When will the PwC lessons learned be available?

Will be provided once we receive confirmation from PwC and will look to provide with Exec forum pack

Will the program continue with the projects previously identified during 5ms - i.e. including gas and external impacts - like CDR?

The regulatory road map process would continue to provide a helicopter view of upcoming implementations w, which will guide the incorporation into the Implementation Forum

Meeting Close G. Minney @ 11.32am

Item	Topic	Action required	Responsible	By
			AEMO	22/4/22
4.9.2	Tranche 2 metering rollout plans	A consolidated version has been sent out. If a new plan was not received the last available plan was included.	AEMO	25/2/22
5.6.1	NMI submissions	Feedback has been circulated and is also added in the RWG pack.	AEMO	22/4/22
5.8.1	Industry Risks and Issues	BUT tool scope delivery has been added to the register, with a new post-May register to be created.	AEMO	complete
6.8.1	Cross Boundaries Update	PL to provide an update regarding cross boundaries during the week of 25th April	AEMO	28/4/22