

May 2022 Readiness Working Group – Meeting Notes

MEETING: Readiness Working Group # 7
 DATE: Friday 13th May 2022
 TIME: 10:00 AM – 12:00 PM
 LOCATION: Teams

Attendees

Attendee	Organisation
Kate Goatley	ActewAGL
Blaine Miner	AEMO
David Ripper	AEMO
Greg Minney	AEMO
Jim Agelopoulos	AEMO
Karyn Bowie	AEMO
May Cotoner	AEMO
Meghan Bibby	AEMO
Paul Lyttle	AEMO
Simon Tu	AEMO
Madelene Villena	AGL
Mark Riley	AGL
Rajesh Bikkasani	AGL
Rob Lo Giudice	Alinta Energy
Zulfi Syed	Alinta Energy
Craig Steele	Aurora Energy
Kevin Bouchard	Aurora Energy
Wayne Turner	Ausgrid
David Rofe	Ausnet Services
Sujatha Vutukoor	Brave Energy
Michael Karanastasis	capGemini
Jakapi Arigo	CleanCo QLD
Tash Hiko	CleanCo QLD
Megan Ide	Electranet
Hadi Mostafavi	Endeavour Energy
Melanie Rieger	Energex
Zahara Magriplis	Energex
Justin Chin	Energy Australia
Paul Francis	Energy Australia
Cindy Matthews	Energy QLD
Wayne Farrell	Energy QLD
Ingrid Farah	Ergon Energy
Lana Simpson	Ergon Network
Michelle Mannion	Ergon Network
Alison Davidson	Essential Energy

Attendee	Organisation
Ben Donnelly	Essential Energy
Fiona Ninness	Essential Energy
Graeme Ferguson	Essential Energy
Jodee Pierce	Essential Energy
Lauren Macey	Essential Energy
Ravi Thota	Essential Energy
Rozalind Bourke	Essential Energy
Tim Lloyd	Essential Energy
Jeff Roberts	Evoenergy
Sagar Shah	Hansen Technologies
Carlo Adolfo	Intellihub
David Le Page	Jemena
David Murphy	Jemena
Joseph Lyttleton	Jemena
Mac Leung	Jemena
Matthew Mullen	Jemena
Amit Arya	Mondo
Richard Metherell	Mondo
Andrew Mair	Next Business Energy
Fergus Stuart	Origin Energy
Helen Vassos	Plus ES
Linda Brackenbury	Plus ES
Inger Wills	PowerCor
Dean Knight	Powerlink
Karel Mallinson	Powerlink
Christophe Bechia	Red Energy
Nick Gustafsson	Red Energy
David Woods	SA Power Networks
Andrew Jackson	SA Water
Angela Sheehy	Stanwell
Sue Richardson	Tally Group
Adrian Honey	TasNetworks
Paul Willacy	TasNetworks
Simeon Petersons	TBC
Louise Webb	Telstra
Mark Leschke	Yurika

1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

2. Actions – G. Minney (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6.

Action 4.9.2 Tranche 2 metering rollout plans. End of April rollout plans requested to be provided by Monday 16th May and the consolidated plans will be circulated in the next week. - closed

Action 5.6.1 NMI Submissions. Feedback has been received and circulated and is also added in the RWG pack - closed

Action 5.8.1 Industry Risks and Issues. BUT tool scope delivery has been added to the register, with a new post-May register to be created – closed.

Action 6.8.1 Paul Lyttle provided an update regarding cross boundaries during the week of 25th April. Further status updates will be provided - closed

AGL queried if the updates could be provided monthly.

Action: 7.2.1 AEMO to consider requesting and circulating monthly Tranche 2 metering plan updates.

3. GS/MCPI Go-Live Summary – G. Minney (slides 7-9)

AEMO provided a summary of the GS/MCPI Go-Live Deployment as set out on slides 7-9.

GM confirmed an update will be sent regarding the outstanding defect with a fix to be released to production regarding the planned timeframe. This email will be sent to the ITWG participant list.

Queries have been received into the GSMSDR shared mailbox regarding system operation, delays in standing updates etc. These have been forwarded to the Support Group. For any future queries please raise these directly with the AEMO Support Desk.

Origin queried if there is a list of all issues raised. GM responded that the main defect RM-4346 report has been carried forward into production. The other issues raised during the market trial has been addressed prior to go-live. There are no known production issues relating to the GS cutover.

Production metering data issues in regard to NEM 12 and 13 have now been addressed.

In the upcoming UFE Focus Group AEMO will provide some commentary matters impacting the quality on the invoice.

4. November 22 Scope and Milestones – G. Minney (slides 10-14)

AEMO provided an overview of the proposed milestones for the November 22 release.

A suggestion was made by Plus Es to add CDR into the 7th November Release title.

Origin noted the milestones for AEMO development test of BUT #1 and #2 is missing and requested the MSDE & B2B Release and CDR Phase 1 Rule Commencement be combined and renamed 'Release 3'.

Action 7.4.1 – AEMO add CDR into the 7th November production release titles

Action 7.4.2 – AEMO to include a milestone for completion of development and internal testing for BUT and clarify the wording for the releases

Action 7.4.3 Reissue this pack with the minutes to clarify what capability will be in November 7 and what is to be provided at a later date

AEMO presented the options for BUT Deployment Delivery Approach.

Option 1: Release 1: MVP BUT and Release 2: Full BUT

Option 2: Release 1: Full BUT

Action 7.4.4 BUT deployment options. Participants to provide feedback by Friday 20th May and then provide the consolidated view at the MSDR FG on the 23 May.

5. Implementation Forum – TOR and Direction – G. Minney (slides 15-17)

Meghan Bibby gave an update on the forums scheduled for the rest of 2022. This includes the implementation Forum which will replace the current RWG.

Action 7.5.1: Placeholders to be set up for ad hoc forums with as much notice as possible in calendars

6. MSDR Focus Group – B. Miner (slides 18-19)

Blaine Miner provided an update on the MSDR Focus Group. Meeting #6 is scheduled for 23 May. A subgroup was created last month to support the population of new columns into the MSDR Data Transition Table.

7. UFE Focus Group Update – G. Minney (slides 20-21)

The next meeting is scheduled for 18th May which will include Q&A on invoices, approach to initial UFE trends report and approach to ongoing engagement. The notes from the previous meeting were circulated 26th April 2022.

8. Industry Risks and Issues – G. Minney (slides 22-27)

AEMO provided information on the assessment outcome of the risks raised for review in RWG #6, and an update on previously raised risks and issues.

The relevant May 22 Readiness risks will be transferred to the 2022 Implementation Forum. The initial assessment has been made based on the situation we had going into the May deployment as to which of the industry risks should continue. Suggestions for actions from a mitigation point of view or additional industry risks are to be sent to the shared mailbox.

AGL suggested Risk #4 Cutover Failure will be a common risk.

Action 7.8.1: Risk #4 will be re-introduced for the Cutover 7th November.

9. Forward Plan and other business – G. Minney (slides 28-30)

The next meeting will be the first Implementation Forum to be held 28th June.

There was a suggestion from AGL for a risk assessment meeting to be held prior to this meeting.

Action 7.9.1: A decision will be made whether to schedule a risk assessment meeting once feedback has been received

Action 7.9.2: Times to be added to the meeting schedule.

Questions – G. Minney (slide 31)

No further questions were raised.

Meeting Close G. Minney @ 11.32am

Item	Topic	Action required	Responsible	By
4.9.2	Tranche 2 metering rollout plans	End of April rollout plans requested to be provided by Monday 16 th May and the consolidated plans will be circulated in the next week.	AEMO	27/5/22
7.2.1	Tranche 2 metering rollout plans	Industry agreed to provide reports monthly – AEMO to put an approach in place	ALL	28/6/22
7.4.1	Nov 22 Release milestones	Add CDR into the 7 th November production release titles	AMEO	28/6/22
7.4.2	Nov 22 Release milestones	Include a milestone for completion of development and internal testing and clarify the wording for the releases	AMEO	28/6/22
7.4.3	Nov 22 Release milestones	Reissue this pack with the minutes to clarify what capability will be in November 7 and what is to be provided at a later date	AMEO	27/5/22
7.4.4	BUT Deployment Delivery Approach options	Participants to provide feedback by Friday 20 th May on their preferred option and then provide the consolidated view at the MSDR FG on the 23 May.	ALL	23/5/22
7.5.1	Implementation Forum and ad hoc meetings	Placeholders to be set up for ad hoc forums with as much notice as possible in calendars	AMEO	Ongoing
7.8.1	Risks and Issues	Risk #4 will be re-introduced for the Cutover 7 th November.	AEMO	28/6/22
7.9.1	Risks and Issues	A decision will be made whether to schedule a risk assessment meeting once feedback has been received	AEMO	28/6/22
7.9.2	Forward planning	Times to be added to the meeting schedule calendar	AEMO	31/5/22