

# Forum meeting record

<b>Forum:</b>	<b>NEM Reform Industry Testing Working Group #18</b>
<b>Date:</b>	29 August 2024
<b>Time:</b>	1:00PM – 2:00PM
<b>Location:</b>	MS Teams

Arveen Khullar	<b>AGL</b>	Sagar Shah	<b>Hansen Technologies</b>
Craig Schluter	<b>AGL</b>	Lewis Wand	<b>Iberdrola</b>
John Zoch	<b>AGL</b>	Stuart Iype	<b>IntelliHUB</b>
Simon Kinnear	<b>Alinta Energy</b>	Paulo Ribeiro	<b>IntelliHUB</b>
Jaya Mukherjee	<b>Alinta Energy</b>	Daniel Hillier	<b>Novel Utility</b>
Chris Williams	<b>Alinta Energy</b>	Greg McLeod	<b>Origin Energy</b>
Renee Tragis	<b>Arrow Energy</b>	Kristopher Luksich	<b>SA Water</b>
Vanessa Buxton	<b>Aurora Energy</b>	Suvid Satyawadi	<b>Tally-Group</b>
Simeon Petersons	<b>Endeavour Energy</b>	Amit Kumar	<b>Australian Energy Market Operator (AEMO)</b>
Andrew Couttie	<b>Energy Australia</b>	Greg Minney	<b>AEMO</b>
Karan Mengi	<b>Energy Australia</b>	Lenard Bayne	<b>AEMO</b>
Ranjan Thakur	<b>Energy Australia</b>	Karen Clarke	<b>AEMO</b>
Ellie Leiper	<b>Evo Energy</b>	Karen Wilbrink	<b>AEMO</b>

## 1 Welcome & Agenda

(Slides 2-4)

- Members welcomed and agenda outlined and offered an acknowledgement of country.

## 2 Actions & Feedback from Previous Meeting

(Slides 5-6)

- All action items were closed.

## 3 Pre-prod Timings

(Slides 7-8)

- AEMO advised that Pre-Prod Retail refresh was successfully completed from 12 to 16 August and in addition, Pre-prod Wholesale and Retail refresh is planned for Q1 2025 with a date to be confirmed and will support FPP (FO) Industry Test. AEMO added that Retail refresh will likely be after (note: not prior to) the Wholesale refresh.
- AEMO provided dates for data model updates and are outlined on slide 8.

## 4 September 2024 Retail Market Improvements (RMI) Release (Slides 9-14)

- AEMO advised that activates for RMI are progressing well and provided details on the testing windows and are outlined on slide 10. AEMO noted that the production deployment is scheduled from 29 September for both ICFs.
- AEMO outlined the RMI industry test timeline and requested that participants refrain from testing ICF\_054 in pre prod until ICF\_072 testing has concluded. Further details are outlined on slide 11. In addition, AEMO advised that an FAQ will be prepared and provided to participants to utilise during the testing period.
- Details on the RMI testing strategy was outlined on slides 13 and 14 of the accompanying slide pack.
- In addition, AEMO advised the RMI Industry Testing Q&A sessions will commence on 3 September 2024.

## 5 December Frequency Performance Payments (FPP - NFO) Release (Slides 15-18)

- AEMO noted that internal testing commenced in July 2024 and added that Industry Test Strategy for the Non-Financial Operation was published on 7 June [Industry Test Strategy](#).
- AEMO advised that Industry Test for the Non-Financial Operation (NFO) phase is scheduled to commence 25 October 2024 with Market Trial for the Financial Operation (FO) phase scheduled to commence 17 March 2025. In addition, Pre-prod refresh will be required in Q1 2025, prior to this Market Trial.
- FPP Reporting Data model, EMM DM 5.4, was published on 15 April 2024, with further details outlined by visiting the [AEMO Tech Spec Portal](#).
- Details on FPP NFO industry testing strategy was provided with further information outlined on slide 17. AEMO outlined considerations for participants during industry testing and are outlined on slide 18 and 19.
- AEMO provided new tables for FPP and are available on slide 20.

Raised By	Question/Comment	Response
Greg McLeod – Origin Energy	Will the new FPP tables be fully populated from day 1?	No, in Preprod, the 5.4 deployment is scheduled for 25 September, however the tables won't be populated until late October (date TBC).
	Is the FPP Test Plan (NFO) still coming 2 <sup>nd</sup> Sept?	Yes, the FPP (NFO) Test Plan is on schedule to be published on 2 <sup>nd</sup> Sept

## 6 Industry Test Pipeline

- An industry test high level schedule was provided and is available on slide 22.

## 7 Upcoming Engagements (Slides 22-23)

- Taken as read.

## 8 General Questions and Other Business

(Slide 24)

Raised By	Question/Comment	Response
Suvid Satyawadi – Tally Group	Will Gas Schema changes be presented on the ITWG Pipeline?	The scope of the ITWG pipeline is limited to NEM Reform projects. There are no NEM Reform projects in the next 12 months that have Gas Schema changes.