
ID Task Name Duration Start Finish Predecessors

1 Direction to SA Generator issued 0 days Sun 09/10/16 Sun 09/10/16

2 Direction to SA Generator cancelled 0 days Sun 09/10/16 Sun 09/10/16 1

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

23 days Sun 09/10/16 Tue 08/11/16 2

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days Wed 09/11/16 Wed 09/11/16 4

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days Wed 09/11/16 Wed 09/11/16 5

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days Thu 10/11/16 Fri 18/11/16 6FF+8 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days Thu 10/11/16 Fri 18/11/16 6FF+8 days

9

10 If no claims received and Independent Expert is not required… 100 days Sun 09/10/16 Wed 01/03/17

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Mon 21/11/16 Fri 25/11/16 7,8

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days Fri 25/11/16 Fri 25/11/16 11

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days Sun 09/10/16 Wed 01/03/17 2

14

15

16 If claims received or Independent Expert is required… 110 days Mon 21/11/16 Tue 02/05/17 7,8

17 AEMO reviews submissions for additional claims 2 days Mon 21/11/16 Tue 22/11/16 7,8

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days Wed 23/11/16 Tue 29/11/16 17

19 AEMO seeks nominations for Independent Expert and advises the market 5 days Wed 30/11/16 Tue 06/12/16 18

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days Wed 07/12/16 Fri 09/12/16 19

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day Mon 12/12/16 Mon 12/12/16 20

22 AEMC appoints an Independent Expert 3 days Tue 13/12/16 Thu 15/12/16 21

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days Mon 12/12/16 Tue 31/01/17 20

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day Wed 01/02/17 Wed 01/02/17 23

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day Wed 01/02/17 Wed 01/02/17 23

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day Thu 02/02/17 Thu 02/02/17 24,25

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days Fri 03/02/17 Fri 24/02/17 26

28 Referred Participants submit additional information requested by Independent Expert 10 days Mon 27/02/17 Fri 10/03/17 27

29 Independent Expert prepares Final Report and Assessments 15 days Mon 13/03/17 Fri 31/03/17 28

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day Mon 03/04/17 Mon 03/04/17 29

31 AEMO publishes Final Report on behalf of Independent Expert 1 day Mon 03/04/17 Mon 03/04/17 29

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Tue 04/04/17 Mon 10/04/17 30

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days Mon 10/04/17 Mon 10/04/17 32

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days Mon 10/04/17 Mon 10/04/17 32

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days Tue 02/05/17 Tue 02/05/17 34FS+13 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days Sun 09/10/16 Mon 15/05/17 2

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days Sun 09/10/16 Mon 24/07/17 2
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ID Task Name Duration

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

23 days

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 110 days

17 AEMO reviews submissions for additional claims 2 days

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name Duration

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

23 days

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 110 days

17 AEMO reviews submissions for additional claims 2 days

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name Duration

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

23 days

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 110 days

17 AEMO reviews submissions for additional claims 2 days

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name Duration

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

23 days

5 AEMO issues Final Settlement Statements for Billing Week 42 2016,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 110 days

17 AEMO reviews submissions for additional claims 2 days

18 AEMO calculates additional compensation or refers claim to Independent Expert 5 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 1 day

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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