
Meeting Notes 

Power of Choice – Readiness Working Group 
MEETING: POC–RWG Meeting 3 

DATE: Monday 28 November 2016 

TIME: 2:00 PM – 3:00 PM 

LOCATION: Teleconference / webinar 

Attendees:  

Attendees Company 

Aakash Sembey Simply Energy 

Alex Fattal NSW Department of Industry 

Andrew  Mair  Vocus 

Andrew Peart AGL 

Andrew Varley Ergon Energy Corporation Limited 

Charlie McNamara Vocus 

David Woods SA Power Networks 

Debbie Voltz Essential Energy 

Dino Ou Endeavour Energy 

Fiona Walker Australian Energy Regulator 

Georgina Snelling EnergyAustralia 

Helen Stimpson Active Stream 

Hilary  Priest Mojo Power 

Jacinta Daws Jemena 

Jessica Lane Dept. of Environment, Land, Water and Planning – VIC 

Kathleen Langmore Ausgrid 

Kerry Galloway Australian Energy Market Operator (AEMO) 

Lance McMinn Secure Meters (Australia) Pty Ltd 

Malcolm Whalley Energy Action 

Michael Nguyen EnergyAustralia 

Michael Whitfield Dept. of the Environment & Energy – Commonwealth 

Michelle Norris Ergon Energy Queensland Pty Ltd 

Paul Greenwood Vector Advanced Metering Services 

Paul Willacy Aurora Energy 

Peter Cole Energy Networks Association 

Phil Gardiner CitiPower/Powercor 

Priti Padmwar People Energy 
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Richard McNulty United Energy and Multinet Gas  

Rimas Sadauskas Jemena 

Roger Barnes Lumo Energy / Red Energy 

Roy Thompson AusNet Services 

Shadina De Jong People Energy 

Slavko Jovanoski (Chair) Australian Energy Market Operator (AEMO) 

Tom Cole Metering Dynamics 

Warren Brooks TasNetworks 

 

 
 

Notes (red text highlights action items) 

1. Readiness Report – November 2016, and reporting debrief 

 AEMO presented the November 2016 Market Readiness Report, and thanked participants for the 

good response to the first set of monthly reporting: 

o 26 Participant Readiness Reports were submitted in total, comprising 10 retailers, 11 

distribution businesses, 4 metering companies and 1 tentative ENM. 

o 2 retailers did not submit reports, but intend to commence reporting in Q1 2017. 

(Secretariat note: An additional retailer advised on Monday 28 November that they also 

plan on commencing reporting in Q1 2017.) 

o 1 metering company advised they do not intend on participating in the monthly reporting 

process, but they are currently “green” [within schedule] across all reporting categories 

and will engage in the reporting process at a later date if project risk increases 

significantly. 

 November 2016 Market Readiness Report summary: 

o The POC project, for industry as a whole, is approximately 25% implemented, has an 

overall progress rating of “within schedule” (green), and has a “medium” risk rating 

(amber). 

o The reported risks relate chiefly to the timing of development and finalisation of the 

Procedures (i.e. Work Package 2 and for B2B communications), and the subsequent 

impacts finalisation of these Procedures is having on the development of participants’ 

business processes, system development, build and testing, as well as market registration 

and accreditation activities. 

o A “medium” to “high” risk rating was highlighted in Victoria due to the uncertainty 

associated with the Victorian Government Transition to Metering Competition decision 

timing in March 2017, as well as uncertainty around the treatment of the VICAMI meter 

type. 

 Question and comments made by the POC-RWG at the meeting included: 
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o A question was raised regarding retailers that did not submit readiness reports and the 

potential reflection on their level of engagement and readiness. It was noted that a large 

proportion of the market was represented in the monthly reports. The AER also noted that 

it had indicated at a recent Retail Market Consultative Forum that it was interested in 

seeing all parties participate in the reporting progress as an indicator of their 

preparedness for compliance with the new arrangements, and that the AER would follow 

up with AEMO regarding what further support it could provide to AEMO to encourage 

regular reporting by all parties.. 

o Clarification was requested on how the reporting reflects interdependency risks impacting 

market delivery. The reporting contains a number of criteria, some of which are 

interdependent – so if one criteria is not within schedule, then participants could note 

which other criteria may be at risk of delivery, or potentially “not within schedule”, and how 

that potentially reflects on the overall program. 

o A question was raised on the project critical elements and associated dates. It was noted 

that, at a high-level, the overall POC key milestones dates and market readiness specific 

dates, are both listed in the Market Readiness Strategy, and additional  dates for the 

detailed readiness activities will be clarified by AEMO as part of the process of developing 

the Strategy’s supporting plans in collaboration with the Readiness Working Group (i.e. 

Industry Testing Plan, Transition and Cutover Plan/s, Accreditation and Registration Plan). 

(Secretariat note: Overall POC program dates are reported and managed at the Program 

Management level and regularly reported and discussed at the monthly Program 

Consultative Forum (POC-PCF).)  

 The POC-RWG was invited to provide feedback on the reporting templates at, and following, the 

meeting. AEMO will update, and distribute to the RWG, the templates by 16 December for the 

following comments received at the meeting, and for any RWG comments emailed to 

poc@aemo.com.au by 5 December: 

o Progress reporting to change from 25% increments to ranges with 10% increments. 

o Embedded Network Managers to be reported separately in the reporting worksheets. 

 It was noted that quarterly reviews of the monthly reporting process, including structure of the 

reporting template, are scheduled in the Industry Readiness Reporting Plan. (Secretariat note: 

The first quarterly review is scheduled for March 2017, however at the February 2017 RWG 

meeting feedback will also be considered.)  

2. Update on EN/MC related market system changes 

 AEMO provided an update on the timing for the MSATS system changes flowing from the Work 

Package 1 procedure changes. The MSATS system changes are scheduled to be completed and 

potentially available to participants in a pre-production system environment by Monday 3 April 

2017, allowing them to test their interfaces with the market system.  

 AEMO will develop a draft industry test plan for the February 2017 RWG meeting, seeking RWG 

feedback on how and when B2M/MSATS industry testing could be undertaken given participants’ 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Program-Management
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Program-Management
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Program-Management/Program-Consultative-Forum
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Program-Management/Program-Consultative-Forum
mailto:poc@aemo.com.au
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream/Industry-Readiness-Reporting
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own systems implementation schedules. This testing would exclude B2B/e-Hub related testing 

which would occur in August 2017. 

 A question was raised on how industry testing would be undertaken on any MSATS changes 

resulting from the B2B Procedures or Work Package 3 procedures  which won’t be finalised until 

March and November 2017, respectively. AEMO noted that these would be tested when available 

– likely during the B2B/e-hub Market Trial period (from mid-August 2017). 

 RWG members requested additional information on the MSATS changes, if possible. AEMO will 

follow up with its POC Technical (Systems) Work-stream and provide this information where 

available. 

3. Industry and RWG forward meeting plan  

 AEMO noted the forward meeting plan (RWG meeting dates TBC): 

o 13 February – First draft of Registration and Accreditation Plan, and first draft of Industry 

Testing Plan (for B2B/MSATS testing for April 2017) 

o 7 March – First draft of Industry Testing Plan (for B2B/e-hub Market Trial for August 2017) 

o 24 March – Q1 Readiness monthly reporting process/template update and review 

o 5 April – First draft of Transition and Cutover Plan 

 A question was asked on whether there will be separate Industry Testing and Transition and 

Cutover working groups. AEMO noted that it was possible that the RWG may formally develop 

these separate sub-groups or the work may be undertaken by the RWG with appropriate 

representation. The necessity and timing for such sub-groups, including their scope and 

governance, will be defined in collaboration with the RWG when developing the supporting plans 

under the Market Readiness Strategy.   

4. Other Business 

 It was noted that future regulatory changes (e.g. the AER hardship review) may result in multiple 

system and process changes which could adversely impact participants’ POC readiness 

implementation activities. The importance of having finalised POC procedures so that participants 

can build their systems, and a period of no additional regulatory change requiring further system 

changes until after go-live, was highlighted. 

5. Next Meeting 

 13 February 2017 (to be confirmed). 

6. Actions Summary 

 Post meeting actions for the POC-RWG are summarised below. 
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Item Topic Action required Responsible By 

1 RWG meeting #3 
notes 

Prepare and distribute meeting 
notes to RWG 

AEMO 2-Dec-16 

2 Industry Readiness 
Reporting Process 

Email feedback to 
POC@aemo.com.au 

POC-RWG 
members 

5-Dec-16 

3 Industry Readiness 
Reporting Process 

Subject to POC-RWG feedback 
finalise and distribute v2.0 to the 
POC-RWG 

AEMO 16-Dec-16 

 
 
 
 
 
 
  

mailto:POC@aemo.com.au

