


ID	Task Name	# Business Days	Start	Finish	Predecessors	2 Oct '17	29 Oct '17	05 Nov '17	12 Nov '17	19 Nov '17	26 Nov '17	03 Dec '17
						T	T	S	M	W	F	S
1	Directions to SA Generators issued	2 days	Fri 27/10/17	Sat 28/10/17								
2	Directions to SA Generators for Billing Week 43 2017	2 days	Fri 27/10/17	Sat 28/10/17	1SS							
3	Directions to SA Generators cancelled	3 days	Sat 28/10/17	Mon 30/10/17	1FS-1 day							
4												
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days	Tue 31/10/17	Wed 22/11/17	3							
6	AEMO issues Final Settlement Statements for Billing Week 43 2017, in accordance with NER 3.15.10C(a)	0 days	Wed 22/11/17	Wed 22/11/17	5							
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days	Wed 22/11/17	Wed 22/11/17	6							
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days	Thu 23/11/17	Fri 01/12/17	7							
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days	Thu 23/11/17	Fri 01/12/17	7							
10												
11	If no claims received and Independent Expert is not required...	100 days	Tue 31/10/17	Fri 23/03/18	3							
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days	Mon 04/12/17	Wed 10/01/18	8,9							
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 19/01/18	Fri 19/01/18	12FS+7 days							
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Thu 08/02/18	Thu 08/02/18	13FS+13 days							
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 31/10/17	Fri 23/03/18	3							
16												
17	If claims received and Independent Expert is not required...	100 days	Tue 31/10/17	Fri 23/03/18	3							
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days	Mon 04/12/17	Wed 24/01/18	9							
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days	Thu 25/01/18	Thu 08/02/18	18							
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 16/02/18	Fri 16/02/18	19FS+6 days							
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 07/03/18	Wed 07/03/18	20FS+13 days							
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 31/10/17	Fri 23/03/18	3							
23												
24	If claims received and Independent Expert is required...	121 days	Mon 04/12/17	Wed 30/05/18	9							
25	AEMO reviews submissions for additional claims	4 days	Mon 04/12/17	Thu 07/12/17	8,9							
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days	Thu 07/12/17	Thu 07/12/17	25							
27	AEMO seeks nominations for Independent Expert and advises the market	8 days	Fri 08/12/17	Tue 19/12/17	26							
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days	Wed 20/12/17	Fri 22/12/17	27							
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day	Wed 27/12/17	Wed 27/12/17	28							
30	AEMC appoints an Independent Expert	3 days	Thu 28/12/17	Tue 02/01/18	29							
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days	Wed 03/01/18	Wed 21/02/18	30							
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day	Thu 22/02/18	Thu 22/02/18	31							
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day	Fri 23/02/18	Fri 23/02/18	32							
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days	Fri 23/02/18	Fri 23/02/18	33							
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days	Mon 26/02/18	Fri 16/03/18	34							
36	Referred Participants submit additional information requested by Independent Expert	10 days	Mon 19/03/18	Tue 03/04/18	35							
37	Independent Expert prepares Final Report and Assessments	15 days	Wed 04/04/18	Tue 24/04/18	36							
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day	Thu 26/04/18	Thu 26/04/18	37							
39	AEMO publishes Final Report on behalf of Independent Expert	1 day	Fri 27/04/18	Fri 27/04/18	38							
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days	Mon 30/04/18	Fri 11/05/18	39							
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days	Fri 11/05/18	Fri 11/05/18	40							
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Fri 11/05/18	Fri 11/05/18	41							
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Wed 30/05/18	Wed 30/05/18	42FS+13 days							
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	Tue 31/10/17	Wed 06/06/18	3							
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	Tue 31/10/17	Wed 15/08/18	3							



Project: Directions between 27 & 30 Oct 2017

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	Dec '17	10 Dec '17	17 Dec '17	24 Dec '17	31 Dec '17	07 Jan '18	14 Jan '18	21 Jan '18	28 Jan '18	04 Feb
			T	T	S	M	W	F	S	T	T	S
1	Directions to SA Generators issued	2 days										
2	Directions to SA Generators for Billing Week 43 2017	2 days										
3	Directions to SA Generators cancelled	3 days										
4												
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days										
6	AEMO issues Final Settlement Statements for Billing Week 43 2017, in accordance with NER 3.15.10C(a)	0 days										
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days										
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days										
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days										
10												
11	If no claims received and Independent Expert is not required...	100 days										
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days										
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days										
16												
17	If claims received and Independent Expert is not required...	100 days										
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days										
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days										
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days										
23												
24	If claims received and Independent Expert is required...	121 days										
25	AEMO reviews submissions for additional claims	4 days										
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days										
27	AEMO seeks nominations for Independent Expert and advises the market	8 days										
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days										
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day										
30	AEMC appoints an Independent Expert	3 days										
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days										
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day										
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day										
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days										
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days										
36	Referred Participants submit additional information requested by Independent Expert	10 days										
37	Independent Expert prepares Final Report and Assessments	15 days										
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day										
39	AEMO publishes Final Report on behalf of Independent Expert	1 day										
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days										
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days										
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days										
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days										
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days										
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days										

Project: Directions between 27 & 30 Oct 2017


Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	Feb '18	11 Feb '18	18 Feb '18	25 Feb '18	04 Mar '18	11 Mar '18	18 Mar '18	25 Mar '18	01 Apr '18	08 Apr '18										
			W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	
1	Directions to SA Generators issued	2 days																				
2	Directions to SA Generators for Billing Week 43 2017	2 days																				
3	Directions to SA Generators cancelled	3 days																				
4																						
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																				
6	AEMO issues Final Settlement Statements for Billing Week 43 2017, in accordance with NER 3.15.10C(a)	0 days																				
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																				
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																				
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																				
10																						
11	If no claims received and Independent Expert is not required...	100 days	—————▶																			
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																				
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—————▶																			
16																						
17	If claims received and Independent Expert is not required...	100 days	—————▶																			
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																				
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																				
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—————▶																			
23																						
24	If claims received and Independent Expert is required...	121 days	—————▶																			
25	AEMO reviews submissions for additional claims	4 days																				
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																				
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																				
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																				
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																				
30	AEMC appoints an Independent Expert	3 days																				
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																				
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																				
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																				
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																				
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																				
36	Referred Participants submit additional information requested by Independent Expert	10 days																				
37	Independent Expert prepares Final Report and Assessments	15 days																				
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																				
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																				
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																				
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																				
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																				
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																				
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	—————▶																			
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	—————▶																			

Project: Directions between 27 & 30 Oct 2017

Baseline Milestone ◊ Detailed Task ———▶ Summary ———▶ Baseline ———▶
 Baseline Summary ———▶ Milestone ◊ Task ———▶

ID	Task Name	# Business Days	'18		15 Apr '18			22 Apr '18			29 Apr '18			06 May '18			13 May '18			20 May '18			27 May '18			03 Jun '18			10 Jun '18			
			T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S
1	Directions to SA Generators issued	2 days																														
2	Directions to SA Generators for Billing Week 43 2017	2 days																														
3	Directions to SA Generators cancelled	3 days																														
4																																
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																														
6	AEMO issues Final Settlement Statements for Billing Week 43 2017, in accordance with NER 3.15.10C(a)	0 days																														
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																														
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																														
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																														
10																																
11	If no claims received and Independent Expert is not required...	100 days																														
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																														
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																														
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																														
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																														
16																																
17	If claims received and Independent Expert is not required...	100 days																														
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																														
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																														
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																														
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																														
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																														
23																																
24	If claims received and Independent Expert is required...	121 days																														
25	AEMO reviews submissions for additional claims	4 days																														
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																														
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																														
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																														
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																														
30	AEMC appoints an Independent Expert	3 days																														
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																														
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																														
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																														
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																														
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																														
36	Referred Participants submit additional information requested by Independent Expert	10 days																														
37	Independent Expert prepares Final Report and Assessments	15 days																														
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																														
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																														
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																														
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																														
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																														
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																														
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	[Blue hatched bar representing 150 business days]																													
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	[Blue hatched bar representing 200 business days]																													









11/05
11/05
30/05

Project: Directions between 27 & 30 Oct 2017

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	8 Jun '18	17 Jun '18	24 Jun '18	01 Jul '18	08 Jul '18	15 Jul '18	22 Jul '18	29 Jul '18	05 Aug '18	12 Aug '18										
			F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	
1	Directions to SA Generators issued	2 days																				
2	Directions to SA Generators for Billing Week 43 2017	2 days																				
3	Directions to SA Generators cancelled	3 days																				
4																						
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																				
6	AEMO issues Final Settlement Statements for Billing Week 43 2017, in accordance with NER 3.15.10C(a)	0 days																				
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																				
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																				
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																				
10																						
11	If no claims received and Independent Expert is not required...	100 days																				
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																				
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																				
16																						
17	If claims received and Independent Expert is not required...	100 days																				
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																				
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																				
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																				
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																				
23																						
24	If claims received and Independent Expert is required...	121 days																				
25	AEMO reviews submissions for additional claims	4 days																				
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																				
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																				
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																				
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																				
30	AEMC appoints an Independent Expert	3 days																				
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																				
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																				
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																				
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																				
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																				
36	Referred Participants submit additional information requested by Independent Expert	10 days																				
37	Independent Expert prepares Final Report and Assessments	15 days																				
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																				
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																				
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																				
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																				
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																				
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																				
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																				
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																				

Project: Directions between 27 & 30 Oct 2017

Baseline Milestone  Detailed Task  Summary  Baseline 
 Baseline Summary  Milestone  Task 