

Systems Metering – Consultation

Specific Function	Workstream Stage	Document Sections				Consultation Status	Release Date	Feedback / Submissions Due	Relevant Level 2 Milestones	Systems Workstream Package	Procedures Workstream Package	Comments
		HLIA		Tech Specs								
		Version	Sections	Version	Sections							
Retail – MDFF Specification NEM12 and NEM 13	Final Tech Spec	0.7	3.3	MSATS Retail Release Schedule and Technical Specification 0.1	B2M Meter Data	Final Tech Spec Closed	22 Mar 2019	Closed	L2-M2	Metering Package 1 – Metering Data & metrology	Metering Package 1 – Metering Data	
Transition - MSATS	Draft Tech Spec	0.8	3.2	MSATS Retail Release Schedule and Technical Specification 0.1	Transition	Draft Tech Spec Not commenced	31 May 2019	14 June 2019	L2-M3	Metering Package 2 – MSATS & SLPs	N/A	
MDFF and MDMF process	Draft Tech Spec	0.8	3.4 3.5 3.6	MSATS Retail Release Schedule and Technical Specification 0.1	B2M Meter Data	Draft Tech Spec Not commenced	20 May 2019	14 June 2019	L2-M3	Metering Package 2 – MSATS & SLPs	Metering Package 2 – MSATS and SLPs	
				MDM Format and	Entire Document	Draft Tech Spec	31 May 2019	24 June 2019				

				Upload Process 2.0		Not commenced	Tech spec					
B2M via API	HLIA	0.8	3.6	MSATS Retail Release Schedule and Technical Specification 0.1	APIs	HLIA	17 May 2019	3 June 2019	L2-M3	Metering Package 2 – MSATS & SLPs	N/A	
MSATS Browser (LVI) Changes	Draft	0.8	3.9	MSATS Retail Release Schedule and Technical Specification 0.1	MSATS Web Portal	Draft	31 May 2019	14 June 2019	L2-M4	Metering Package 3 – Miscellaneous	All packages	
RM Reports Changes	Draft Tech Spec	0.8	3.10	MSATS Retail Release Schedule and Technical Specification 0.1	Reports	Draft Not commenced	31 May 2019		L2-M4	Metering Package 3 – Miscellaneous	All packages	