


ID	Task Name	# Business Days	Start	Finish	Predecessors	22 Oct '17							05 Nov '17			19 Nov '17			03 Dec '17		
						S	T	M	F	T	S	W	S	T	M	F	T	S	W		
1	Directions to SA Generators issued	2 days	Fri 27/10/17	Sat 28/10/17																	
2	Directions to SA Generators for Billing Week 44 2017	2 days	Sun 29/10/17	Mon 30/10/17	1																
3	Directions to SA Generators cancelled	3 days	Sat 28/10/17	Mon 30/10/17	1FS-1 day																
4																					
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days	Tue 31/10/17	Wed 22/11/17	3																
6	AEMO issues Final Settlement Statements for Billing Week 44 2017, in accordance with NER 3.15.10C(a)	0 days	Wed 29/11/17	Wed 29/11/17	5FS+5 days																
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days	Wed 22/11/17	Wed 22/11/17	5																
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days	Thu 23/11/17	Fri 01/12/17	7																
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days	Thu 23/11/17	Fri 01/12/17	7																
10																					
11	If no claims received and Independent Expert is not required...	100 days	Tue 31/10/17	Fri 23/03/18	3																
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days	Mon 04/12/17	Wed 10/01/18	8,9																
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 19/01/18	Fri 19/01/18	12FS+7 days																
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Thu 08/02/18	Thu 08/02/18	13FS+13 days																
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 31/10/17	Fri 23/03/18	3																
16																					
17	If claims received and Independent Expert is not required...	100 days	Tue 31/10/17	Fri 23/03/18	3																
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days	Mon 04/12/17	Wed 24/01/18	9																
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days	Thu 25/01/18	Thu 08/02/18	18																
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 16/02/18	Fri 16/02/18	19FS+6 days																
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 07/03/18	Wed 07/03/18	20FS+13 days																
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 31/10/17	Fri 23/03/18	3																
23																					
24	If claims received and Independent Expert is required...	121 days	Mon 04/12/17	Wed 30/05/18	9																
25	AEMO reviews submissions for additional claims	4 days	Mon 04/12/17	Thu 07/12/17	8,9																
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days	Thu 07/12/17	Thu 07/12/17	25																
27	AEMO seeks nominations for Independent Expert and advises the market	8 days	Fri 08/12/17	Tue 19/12/17	26																
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days	Wed 20/12/17	Fri 22/12/17	27																
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day	Wed 27/12/17	Wed 27/12/17	28																
30	AEMC appoints an Independent Expert	3 days	Thu 28/12/17	Tue 02/01/18	29																
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days	Wed 03/01/18	Wed 21/02/18	30																
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day	Thu 22/02/18	Thu 22/02/18	31																
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day	Fri 23/02/18	Fri 23/02/18	32																
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days	Fri 23/02/18	Fri 23/02/18	33																
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days	Mon 26/02/18	Fri 16/03/18	34																
36	Referred Participants submit additional information requested by Independent Expert	10 days	Mon 19/03/18	Tue 03/04/18	35																
37	Independent Expert prepares Final Report and Assessments	15 days	Wed 04/04/18	Tue 24/04/18	36																
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day	Thu 26/04/18	Thu 26/04/18	37																
39	AEMO publishes Final Report on behalf of Independent Expert	1 day	Fri 27/04/18	Fri 27/04/18	38																
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days	Mon 30/04/18	Fri 11/05/18	39																
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days	Fri 11/05/18	Fri 11/05/18	40																
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Fri 11/05/18	Fri 11/05/18	41																
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Wed 30/05/18	Wed 30/05/18	42FS+13 days																
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	Tue 31/10/17	Wed 06/06/18	3																
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	Tue 31/10/17	Wed 15/08/18	3																



Project: Directions between 27 & 30 Oct 2017

Baseline Milestone ◊ Detailed Task █ Summary █ Baseline █
 Baseline Summary █ Milestone ◆ Task █

ID	Task Name	# Business Days	17 Dec '17							31 Dec '17			14 Jan '18				28 Jan '18			11 Feb '18				25 Feb '18		
			W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S			
1	Directions to SA Generators issued	2 days																								
2	Directions to SA Generators for Billing Week 44 2017	2 days																								
3	Directions to SA Generators cancelled	3 days																								
4																										
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																								
6	AEMO issues Final Settlement Statements for Billing Week 44 2017, in accordance with NER 3.15.10C(a)	0 days																								
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																								
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																								
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																								
10																										
11	If no claims received and Independent Expert is not required...	100 days																								
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																								
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																								
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																								
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																								
16																										
17	If claims received and Independent Expert is not required...	100 days																								
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																								
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																								
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																								
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																								
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																								
23																										
24	If claims received and Independent Expert is required...	121 days																								
25	AEMO reviews submissions for additional claims	4 days																								
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																								
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																								
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																								
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																								
30	AEMC appoints an Independent Expert	3 days																								
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																								
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																								
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																								
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																								
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																								
36	Referred Participants submit additional information requested by Independent Expert	10 days																								
37	Independent Expert prepares Final Report and Assessments	15 days																								
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																								
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																								
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																								
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																								
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																								
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																								
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																								
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																								



Project: Directions between 27 & 30 Oct 2017

Baseline Milestone ◇ Detailed Task ▬ Summary Baseline
 Baseline Summary Milestone ◆ Task

ID	Task Name	# Business Days	11 Mar '18							25 Mar '18			08 Apr '18				22 Apr '18			06 May '18				20 May '18	
			W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S		
1	Directions to SA Generators issued	2 days																							
2	Directions to SA Generators for Billing Week 44 2017	2 days																							
3	Directions to SA Generators cancelled	3 days																							
4																									
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																							
6	AEMO issues Final Settlement Statements for Billing Week 44 2017, in accordance with NER 3.15.10C(a)	0 days																							
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																							
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																							
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																							
10																									
11	If no claims received and Independent Expert is not required...	100 days	—																						
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																							
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																							
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																							
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—																						
16																									
17	If claims received and Independent Expert is not required...	100 days	—																						
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																							
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																							
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																							
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																							
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—																						
23																									
24	If claims received and Independent Expert is required...	121 days	—																						
25	AEMO reviews submissions for additional claims	4 days																							
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																							
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																							
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																							
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																							
30	AEMC appoints an Independent Expert	3 days																							
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																							
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																							
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																							
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																							
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																							
36	Referred Participants submit additional information requested by Independent Expert	10 days																							
37	Independent Expert prepares Final Report and Assessments	15 days																							
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																							
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																							
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																							
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																							
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																							
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																							
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	—																						
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	—																						

Project: Directions between 27 & 30 Oct 2017

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	03 Jun '18							17 Jun '18				01 Jul '18				15 Jul '18			29 Jul '18			12 Aug '18			
			W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S				
1	Directions to SA Generators issued	2 days																									
2	Directions to SA Generators for Billing Week 44 2017	2 days																									
3	Directions to SA Generators cancelled	3 days																									
4																											
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																									
6	AEMO issues Final Settlement Statements for Billing Week 44 2017, in accordance with NER 3.15.10C(a)	0 days																									
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																									
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																									
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																									
10																											
11	If no claims received and Independent Expert is not required...	100 days																									
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	25 days																									
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																									
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																									
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																									
16																											
17	If claims received and Independent Expert is not required...	100 days																									
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	35 days																									
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																									
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																									
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																									
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																									
23																											
24	If claims received and Independent Expert is required...	121 days																									
25	AEMO reviews submissions for additional claims	4 days																									
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																									
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																									
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																									
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																									
30	AEMC appoints an Independent Expert	3 days																									
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days																									
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																									
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																									
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																									
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																									
36	Referred Participants submit additional information requested by Independent Expert	10 days																									
37	Independent Expert prepares Final Report and Assessments	15 days																									
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																									
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																									
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	10 days																									
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																									
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																									
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																									
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																									
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																									