


ID	Task Name	# Business Days	Start	Finish	18 Feb '18	25 Feb '18	04 Mar '18	11 Mar '18	18 Mar '18	25 Mar '18	01 Apr '18
					M W F	S T T S	M W F	S T T S	M W F	S T T S	M W F
1	Directions to a SA Generator issued	1 day	Fri 23/02/18	Fri 23/02/18							
2	Directions to a SA Generator for Billing Week 9 2018	2 days	Sun 25/02/18	Mon 26/02/18							
3	Directions to a SA Generator cancelled	1 day	Mon 26/02/18	Mon 26/02/18							
4											
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days	Tue 27/02/18	Wed 21/03/18							
6	AEMO issues Final Settlement Statements for Billing Week 9 2018, in accordance with NER 3.15.10C(a)	0 days	Wed 28/03/18	Wed 28/03/18							
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days	Wed 21/03/18	Wed 21/03/18							
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days	Thu 22/03/18	Tue 03/04/18							
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days	Thu 22/03/18	Tue 03/04/18							
10											
11	If no claims received and Independent Expert is not required...	100 days	Tue 27/02/18	Thu 19/07/18							
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days	Wed 04/04/18	Wed 16/05/18							
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 25/05/18	Fri 25/05/18							
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 13/06/18	Wed 13/06/18							
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 27/02/18	Thu 19/07/18							
16											
17	If claims received and Independent Expert is not required...	100 days	Tue 27/02/18	Thu 19/07/18							
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days	Wed 04/04/18	Wed 30/05/18							
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days	Thu 31/05/18	Wed 13/06/18							
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 22/06/18	Fri 22/06/18							
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 11/07/18	Wed 11/07/18							
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Tue 27/02/18	Thu 19/07/18							
23											
24	If claims received and Independent Expert is required...	124 days	Wed 04/04/18	Wed 26/09/18							
25	AEMO reviews submissions for additional claims	4 days	Wed 04/04/18	Mon 09/04/18							
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days	Mon 09/04/18	Mon 09/04/18							
27	AEMO seeks nominations for Independent Expert and advises the market	8 days	Tue 10/04/18	Thu 19/04/18							
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days	Fri 20/04/18	Tue 24/04/18							
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day	Thu 26/04/18	Thu 26/04/18							
30	AEMC appoints an Independent Expert	3 days	Fri 27/04/18	Tue 01/05/18							
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	30 days	Wed 02/05/18	Tue 12/06/18							
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day	Wed 13/06/18	Wed 13/06/18							
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day	Thu 14/06/18	Thu 14/06/18							
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days	Thu 14/06/18	Thu 14/06/18							
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days	Fri 15/06/18	Thu 05/07/18							
36	Referred Participants submit additional information requested by Independent Expert	10 days	Fri 06/07/18	Thu 19/07/18							
37	Independent Expert prepares Final Report and Assessments	15 days	Fri 20/07/18	Thu 09/08/18							
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day	Fri 10/08/18	Fri 10/08/18							
39	AEMO publishes Final Report on behalf of Independent Expert	1 day	Mon 13/08/18	Mon 13/08/18							
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days	Tue 14/08/18	Thu 30/08/18							
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days	Thu 30/08/18	Thu 30/08/18							
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Fri 07/09/18	Fri 07/09/18							
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Wed 26/09/18	Wed 26/09/18							
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	Tue 27/02/18	Thu 27/09/18							
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	Tue 27/02/18	Thu 06/12/18							



Project: Directions between 23 and 26 Feb 2018 - BW 9

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task


ID	Task Name	# Business Days	8	08 Apr '18	15 Apr '18	22 Apr '18	29 Apr '18	06 May '18	13 May '18	20 May '18	27 May '18	03 Jun								
			F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	
1	Directions to a SA Generator issued	1 day																		
2	Directions to a SA Generator for Billing Week 9 2018	2 days																		
3	Directions to a SA Generator cancelled	1 day																		
4																				
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																		
6	AEMO issues Final Settlement Statements for Billing Week 9 2018, in accordance with NER 3.15.10C(a)	0 days																		
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																		
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																		
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																		
10																				
11	If no claims received and Independent Expert is not required...	100 days																		
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days																		
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																		
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																		
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																		
16																				
17	If claims received and Independent Expert is not required...	100 days																		
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days																		
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																		
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																		
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																		
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																		
23																				
24	If claims received and Independent Expert is required...	124 days																		
25	AEMO reviews submissions for additional claims	4 days																		
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																		
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																		
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																		
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																		
30	AEMC appoints an Independent Expert	3 days																		
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	30 days																		
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																		
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																		
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																		
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																		
36	Referred Participants submit additional information requested by Independent Expert	10 days																		
37	Independent Expert prepares Final Report and Assessments	15 days																		
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																		
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																		
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days																		
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																		
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																		
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																		
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																		
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																		



Project: Directions between 23 and 26 Feb 2018 - BW 9

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	Aug '18	12 Aug '18	19 Aug '18	26 Aug '18	02 Sep '18	09 Sep '18	16 Sep '18	23 Sep '18	30 Sep '18	07							
			W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S
1	Directions to a SA Generator issued	1 day																	
2	Directions to a SA Generator for Billing Week 9 2018	2 days																	
3	Directions to a SA Generator cancelled	1 day																	
4																			
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																	
6	AEMO issues Final Settlement Statements for Billing Week 9 2018, in accordance with NER 3.15.10C(a)	0 days																	
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																	
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																	
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																	
10																			
11	If no claims received and Independent Expert is not required...	100 days																	
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days																	
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																	
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																	
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																	
16																			
17	If claims received and Independent Expert is not required...	100 days																	
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days																	
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																	
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																	
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																	
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																	
23																			
24	If claims received and Independent Expert is required...	124 days																	
25	AEMO reviews submissions for additional claims	4 days																	
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																	
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																	
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																	
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																	
30	AEMC appoints an Independent Expert	3 days																	
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	30 days																	
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																	
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																	
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																	
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																	
36	Referred Participants submit additional information requested by Independent Expert	10 days																	
37	Independent Expert prepares Final Report and Assessments	15 days																	
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																	
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																	
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days																	
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																	
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																	
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																	
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																	
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																	



Project: Directions between 23 and 26 Feb 2018 - BW 9

Baseline Milestone Detailed Task Summary Baseline
 Baseline Summary Milestone Task

ID	Task Name	# Business Days	7 Oct '18			14 Oct '18			21 Oct '18			28 Oct '18			04 Nov '18			11 Nov '18			18 Nov '18			25 Nov '18			02 Dec '18			
			T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S
1	Directions to a SA Generator issued	1 day																												
2	Directions to a SA Generator for Billing Week 9 2018	2 days																												
3	Directions to a SA Generator cancelled	1 day																												
4																														
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days																												
6	AEMO issues Final Settlement Statements for Billing Week 9 2018, in accordance with NER 3.15.10C(a)	0 days																												
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days																												
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days																												
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days																												
10																														
11	If no claims received and Independent Expert is not required...	100 days																												
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days																												
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																												
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																												
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																												
16																														
17	If claims received and Independent Expert is not required...	100 days																												
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days																												
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days																												
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																												
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days																												
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days																												
23																														
24	If claims received and Independent Expert is required...	124 days																												
25	AEMO reviews submissions for additional claims	4 days																												
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days																												
27	AEMO seeks nominations for Independent Expert and advises the market	8 days																												
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days																												
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day																												
30	AEMC appoints an Independent Expert	3 days																												
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	30 days																												
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day																												
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day																												
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days																												
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days																												
36	Referred Participants submit additional information requested by Independent Expert	10 days																												
37	Independent Expert prepares Final Report and Assessments	15 days																												
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day																												
39	AEMO publishes Final Report on behalf of Independent Expert	1 day																												
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days																												
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days																												
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																												
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days																												
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days																												
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days																												

Project: Directions between 23 and 26 Feb 2018 - BW 9		Baseline Milestone	Detailed Task	Summary	Baseline
		Baseline Summary	Milestone	Task	