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▪ Market Readiness: Finalising the new Market Readiness Survey for release 29 

July 2022 and building the associated analytical tools. Building new features for the 

Reformer site to support better information discovery by market participants 

▪ Rules: Progress on concept documents developed by AEMO and RBP allowed 

progress of rule drafting and finalisation of issues with EPWA

▪ Procedures: Provided overviews on ESS Quantity Determination Methodology 

and Outages WEM Procedures (WRIG 30 June). Completed consultations on 

RCM Constraint Formulation and Declaration of Bilateral Trades WEM 

Procedures.

▪ System Development: Progressed development work with key highlights:

▪ WEMDE: Significant progress with building the EMS integration. Second 

version of the Settlement and Monitoring Data interface specification released. 

▪ WEMDE UI: Commenced execution – in parallel with some continuing design 

work, including hardware and build activities.

▪ Outage Management: Completed market participant testing of user interface 

for Release 1. Further elaboration of Release 2.

▪ RCM: Continued to progress Phase 2 (NAQ) and continued planning Phase 3.

▪ Settlements: Capacity Credit Allocation well-advanced and PaSS

Development commenced

Key Activities This Period

▪ Market Readiness: Process responses and prepare Market Readiness Report 

No.4, reflecting state of readiness against specific readiness criteria. 

▪ Rules: Support EPWA to finalise rules for the second consultation package. 

▪ Procedures: Consult on or finalise WEM Procedures including: ESS Quantity 

Determination Methodology, Notices and Communications, Undertaking the LT 

PASA and Declaration of Bilateral Trades. 

▪ System Development: Progress development work as follows:

▪ WEMDE: Complete technical build documentation and confirm alignment with 

WEMDE UI technical designs. 

▪ WEMDE UI: further development of backlog, commence building standards 

screen UI (noting iterative design/build approach).

▪ MT PASA: Define data and technical requirements for final work package and 

commence development. 

▪ Outage Management: Provide market with an overview of the reporting API 

and continue elaboration of remaining scope. 

▪ RCM: Complete first development milestone for Phase 2 and continue planning 

for Phase 3. 

Focus For Next Period

AEMO continues to expect to achieve the October 2023 go-live date. The program status remains amber due to the continuing impact of resourcing 

challenges on the program schedule, however progress has been made on resolving these challenges over the period. 
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▪ Market Readiness: Market Readiness Survey issued. AEMO has received ~20 

responses, covering around 93% of the market. Responses are being reviewed. 

▪ Rules: Continuing to assist EPWA to finalise Tranche 6 of the WEM Rules.

▪ Procedures: Priorities have been Generator Monitoring Plans, Overview of 

dispatch related systems, documents, and publications (WRIG 28 July).

▪ System Development: Progressed development work with key highlights:

▪ WEMDE: drafted functional description of Automatic Generation 

Control/Automatic Balancing Control (for release next month) and successfully 

transferred the first dispatch instructions to the Energy Management System.

▪ Outage Management: Completed API swagger for Network Operator and 

planning for remaining scope for the project.

▪ RCM: Managing technical challenges in development of Phase 2 NAQ engine 

leading to minor delays in the NAQ WEM Procedure consultation. Phase 3 

planning was progressed

▪ Settlements: Significant progress has been made on Capacity Credit and 

IRCR. Commencing certification with API documentation released (WRIG 23 

Aug).

▪ Registrations: Project has completed planning and is entering execution. 

Key Activities This Period

▪ Market Readiness: Publish Market Readiness Report No.4 and release Survey 

No.5. 

▪ Rules: Support EPWA as required (e.g. Market Power Mitigation). 

▪ Procedures: Consult on or finalise WEM Procedures including: Real-Time Market 

Timetable, Declaration of Bilateral Trades and RCM Constraint Formulation. 

▪ System Development: Progress development work as follows:

▪ RTMS: Release 2 into Market Participant Test environment (targeting 1 Sept)

▪ WEMDE: Commence working on fast start logic and integrating with RTMS 

system. Progress scope reprioritisation for UI to manage project scope. 

▪ Outage Management: Prepare and publish API specification for forced 

outages.

▪ RCM: Continue Phase 2 development and testing and seek approvals to 

commence Phase 3. 

▪ MT PASA: Complete testing of the proof of concept model

▪ Settlements: Progress development work and certification.

Focus For Next Period

AEMO continues to expect to achieve the October 2023 go-live date. Program status remains amber due to the continued impact of resourcing on 

the schedule, however actions to scale up, including increased external resources, have improved momentum with positive indicators of recovery.
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Questions and Feedback?

wa.ets@aemo.com.au
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