

Pro-Forma Facility Construction Progress Report

Your company or business details

(The company or business in whose name the Facility will be registered)

Name of your company or business:

ABN Number:

Facility Details

Name of the Facility:

Date:

Date of Report:

Declaration

This needs to be provided by an Authorised person, for the purposes of this procedure an "Authorised" person is a Director or Officer as defined by the Corporations Act 2001

On behalf of (company or business name)

I declare that the information provided in respect to this progress report is accurate.

Signed

Date

Person making declaration:

Position held in company or business:

Postal address:

Phone:

Email address:

Fax no:

Milestone	Date Previously Reported	New Date	Specify/Details
When all approvals will be finalised or, in the case of Interruptible Loads and Demand Side Programmes all required contracts will be in place			
Date finance finalized			
Date network access arrangements finalised			
Date other approvals finalised Generator Licence:			
Start date of site preparation			
Start date of construction			
When generating equipment or Dispatchable Load equipment will be installed or, in the case of Interruptible Loads and Demand Side Programmes all required control equipment will be in place			
Start date of commissioning trials			
End date of commissioning trials			
In service date			
Date capable of fully meeting Reserve Capacity Obligations			

Key activities completed during past three months

Key activities scheduled for the coming three months

Other Information relating to the progress of the Facility

Are there any factors you are aware of that exist, or are likely to exist, that could affect the ability of the Facility to fully meet the Reserve Capacity Obligations by the due date?

(For example this could include, among other things, supplier/contractor delays, EPA delays, Network access arrangement delays or restrictions. Any information submitted will be classed as IMO and AEMO CONFIDENTIAL)

If yes, please state: