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1 SUMMARY 
This Release Schedule provides details about changes to the Gas Data Model affecting 
participants’ IT systems for the Gas Bulletin Board Release October 2016 (Release). AEMO 
provides this service targeting business analysts and IT staff in participant organisations to 
assist with their own technical implementation. 

Changes from Release Schedule 938 include revised Data Model release dates. 

Changes from Technical Specification 938 v1.00 include further detail about the changes to 
the Gas Data Model 1.3. 

Included with this change notice 938A is the Gas Bulletin Board Revised Technical 

Specification – November 2016 v2.02, which includes further technical project detail for IT 

staff. 

2 SCHEDULE 
Scheduled for implementation in: 

 Pre-production: Wednesday 19 October 2016 

 Production:   Wednesday 26 October 2016 

3 APPROVAL OR AGREEMENT TO CHANGE 

AEMO sought approval to proceed from all participant change controllers: 
close of business: Thursday, 29 September 2016. 

4 PROPOSED TIMELINE 
The dates and times for the user group meetings are tentative only. AEMO will provide 
definite schedules closer to the meeting day. 

Milestone Date  Description 

Approval required Thursday, 29 
September 2016 

Final date for approval of this Release. 

User group meeting: 
initial 

Wednesday 21 
September 2016 

Market systems user group meeting to discuss 
items on this Release. 
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Milestone Date  Description 

Technical Specification 
published  

Thursday 1 September 
2016 

Further details of the changes to assist IT staff 

with their own technical implementation. 

Pre-production refresh There is no pre-
production refresh for 
this release. 

The pre-production system was last refreshed with 
data from the production system in May 2016. 

Revised Technical 
Specification published 

14 October 2016 If required, AEMO publishes a revised release 
schedule and technical specification. 

Data Model scripts 
released  

Wednesday 19 
October 2016 

Participant Data Model and PDR Loader 
configuration scripts released. 

Data Model pre-
production systems 
available  

Wednesday 19 
October 2016 

Pre-production testing period begins for 
participants.  

Production systems 
available 

Wednesday 26 
October 2016 

Production systems available to participants 

User group meeting: pre-
production progress 

Wednesday 9 
November 2016 

Market systems user group meeting to allow 
participants to discuss experiences and any issues 
identified through pre-production testing. 

User group meeting: 
post-implementation 
review 

Thursday 8 December 
2016  

Market systems user group meeting to review the 
implementation of this Release. 

5 PROJECT SUMMARY 
This Release contains the following projects: 

Gas Data Model 1.3 ......................................... 4  
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Gas Data Model 1.3 

 

 

Summary 

As a result of the Gas Bulletin Board rule changes, there are new Gas Data Model reports: 

 

Technical detail 

Participants must make changes to their DBMS conforming to the Gas Data Model to receive the new and 
changed reports to their systems. 
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