WEM Reform Update

Presented to WA Electricity Consultative Forum

By Andrew Smith, WA Senior Reform Program Manager

2 March 2022

WEM Reform

March 2022

- **Participant testing begins –** The Real Time Market Submission system has been deployed for Market Participant Testing.
  - AEMO encourages all participants to test both API and UI aspects of the system.
  - Details on the support period and supporting documentation is available on the Reformer.
- **Outages showcase –** AEMO demonstrated the new Market Participant Interface for submission of planned and opportunistic outages at WRIG IT.
- **Deferral of the 2022 Reserve Capacity Cycle timetable -** After consultation, AEMO has decided to extend dates in the 2022 Reserve Capacity Cycle timetable. The updated timetable and further details can be found on the WEM Website.
- **Readiness survey –** AEMO completed second participant survey with summary report to be published March 2022.
- **WEM Procedures –** Continued focus on the development of RCM related WEM Procedures.
- **Technical delivery progress –** Key achievements and focus areas include:
  - **WEMDE** – Developing SCADA interfaces. Assessing requirements for control room UI.
  - **MT PASA** – Developing a proof-of-concept system model.
  - **Settlements** – Completed planning including elaboration of new settlement equations / inputs. Completed preparatory backend system upgrades. Commencing execution.
  - **RCM Reform** – Completed internally focused release. Preparing participant focused release 1.4 (phase 1). Commencing early development sprints for Phase 2 (NAQ).

Participant Engagements

Readiness Working Group — **8 Feb 2022**
- Industry Risk Register
- Specific Readiness Criteria
- Updates to the Reporting and Engagement Strategy

WRIG IT — **17 Feb 2022**
- Outage Management
- RTMS Update
- Technical Specification Release Timetable

WRIG — **24 Feb 2022**
- Joint Industry Plan
- Market Readiness
- Procedures
- WEM Compliance framework

Market Readiness Report — **Mar 2022**
- Survey closed 20 February 2022
- Report publication target mid March 2022
- Consultation on specific readiness criteria target late March 2022

WRIG IT — **17 Mar 2022**

WRIG — **24 Mar 2022**

Questions and Feedback

WA.ETS@aemo.com.au