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1 PROCEDURE OVERVIEW 

1.1 Relationship with the Wholesale Electricity Market Rules 

1.1.1 This Power System Operation Procedure: Commissioning Tests (Procedure) has 

been developed in accordance with clause 3.21A.15 of the Wholesale Electricity 

Market Rules (WEM Rules). 

1.1.2 References to particular WEM Rules within the Procedure in bold and square 

brackets [Clause XX] are current as at 27 March 2018. These references are 

included for convenience only and are not part of this Procedure. 

1.2 InterpretationIn this Procedure: 

(a) terms that are capitalised but not defined in this Procedure have the meaning 
given in the WEM Rules; 

(b) to the extent that this Procedure is inconsistent with the WEM Rules, the WEM 
Rules prevail to the extent of the inconsistency; 

(c) a reference to the WEM Rules or Market Procedures includes any associated 
forms required or contemplated by the WEM Rules or Market Procedures;  

(d) unless the context requires otherwise, references to AEMO include AEMO in its 
System Management capacity; and  

(e) words expressed in the singular include the plural or vice versa. 

1.3 Purpose and application of this Procedure 

1.3.1 The purpose of this Procedure is to detail the processes to be followed by [Clause 

3.21A.15]: 

(a) AEMO in scheduling and approving Commissioning Tests; and 

(b) AEMO and Market Participants in planning and conducting Commissioning 
Tests. 

1.4  Associated documents 

1.4.1 The following documents in Table 1 (available on the Market Web Site) provide 

background information to this Procedure: 

Table 1 Background Procedures 

Reference Title Location 

SO_OP_WA_3803 PSOP: Dispatch Market Web Site  

SO_OP_WA_3804 PSOP: Facility Outages Market Web Site  

2 COMMISSIONING TESTS  

2.1 Submitting Commissioning Test Plans 

2.1.1 Any Market Participant wishing to conduct a Commissioning Test [Clause 3.21A.4] 

must provide AEMO with a Commissioning Test Plan that:  

(a) is in the form of the Commissioning Test Plan template provided on the Market 
Web Site; 

(b) specifies the proposed Commissioning Test Period; 

file://///aemo.local/data/Users/WA/MFairclough/Task%20files/Documents%20to%20be%20completed/AEPC_2018_06%20Commissioning%20Tests/Market
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(c) provides details of the proposed Commissioning Test, including an indicative 
test program for each Trading Day in the proposed Commissioning Test Period; 
and 

(d) provides the other information specified in clause 3.21A.4 of the WEM Rules. 

2.1.2 AEMO may, at its discretion, vary the requirements set out in the Commissioning Test 

Plan for a particular Facility.  

2.2 Assessment and Approval of Commissioning Test Plans 

2.2.1 AEMO may reject a new or revised Commissioning Test Plan if it reasonably believes 

that the conditions stipulated in clauses 3.21A.3 and 3.21A.7 of the WEM Rules have 

not been met. 

2.2.2 Where inadequate information is provided in the Commissioning Test Plan, AEMO 

may request additional information from the Market Participant. AEMO must give the 

Market Participant a period of time that is reasonable in the circumstances (having 

regard to the proposed Commissioning Test Period and the date when the original 

Commissioning Test Plan was submitted) before assessing the Commissioning Test 

Plan. 

2.2.3 Where the Market Participant provides the information requested within the timeframe 

specified in step 2.2.2, AEMO must assess the Commissioning Test Plan. 

2.3 Update of Commissioning Test Plans 

2.3.1 For the purposes of this Procedure, any update to an existing Commissioning Test 

Plan must be assessed as a new Commissioning Test Plan, and clause 3.21A.7 of 

the WEM Rules applies with respect to the assessment. 

2.3.2 If AEMO delays or cancels an approved Commissioning Test, it must inform the 

affected Market Participant as soon as practicable [Clause 3.21A.11].  

2.3.3 Where AEMO delays an approved Commissioning Test, the Market Participant must 

indicate whether it is still able to comply with the latest approved Commissioning Test 

Plan. 

2.3.4 Where AEMO cancels an approved Commissioning Test Plan, the Market Participant 

may submit a new Commissioning Test Plan. 

2.3.5 Where a Market Participant no longer plans to conduct a Commissioning Test 

[Clause 3.21A.6], or becomes aware of conditions that may prevent the Facility from 

conforming to its most recently approved Commissioning Test Plan [Clause 

3.21A.13], the Market Participant must: 

(a) notify AEMO as soon as practicable; and 

(b) either: 

(i) withdraw the Commissioning Test Plan; or  

(ii) submit a new Commissioning Test Plan. 

2.4 Conduct of Commissioning Tests 

2.4.1 A Market Participant must only conduct Commissioning Tests in accordance with an 

approved Commissioning Test Plan [Clause 3.21A.12]. 
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2.4.2 A Market Participant must seek AEMO’s verbal approval before carrying out each 

activity specified in the Commissioning Test Plan. 

 


