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FINKEL RECOMMENDATION 5.1

By mid-2018, the Australian Energy Market Operator, 

supported by transmission network service providers and 

relevant stakeholders, should develop an integrated grid plan 

to facilitate the efficient development and connection of 

renewable energy zones across the National Electricity Market
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RENEWABLE ENERGY RESOURCES

Source: ecogeneration / Sustainable Energy Research Analytics / Paragon Media
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RENEWABLE ENERGY RESOURCES

Source: AREMI map – monthly climatology of direct normal exposure
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POTENTIAL RENEWABLE ENERGY ZONES

Predominantly wind REZ

Predominantly solar REZ

Predominantly Hydro REZ

LEGEND
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INDICATIVE CANDIDATES DEVELOPMENT

Predominantly wind REZ

Predominantly solar REZ

Predominantly Hydro REZ

LEGEND



SLIDE 7

INDICATIVE REZ & NETWORK 

AUGMENTATIONS

Predominantly wind REZ

Predominantly solar REZ

Predominantly Hydro REZ

NTNDP Limitation

SA Energy Transformation

Current RIT-T

LEGEND
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NES PROGRAM OVERVIEW

• June-July 2017 –one on one with NSPs –information 

gathering, needs assessments, potential options

• Aug-Sept 2017 –joint planning on prospective renewable 

zones, assessment of network requirements/augmentations

• Oct-Nov 2017 –finalise renewable zone recommendations, 

network assessments, high level market modelling

• Dec 2017 –prepare preliminary NGP under NTNDP

• Dec 2017-Feb 2018–initial broad consultation on proposals

• Jan-Apr 2018 –detailed market modelling of options

• Mar-Apr 2018 –continued consultation, integration, and 

finalisation of initial planning recommendations

• May-June 2018 –prepare and finalise advice



SLIDE 9

MEETING OVERVIEW

Activity Start

Due

Objectives

September PRG 27 Sep Review of long terms (LTs) and joint planning 

outcomes on renewable energy zones. Gain 

views on options.

October PRG 25 Oct Review generation outlook, understanding the 

challenges to be overcome with intermittency. 

Gain input on potential solutions.

November PRG 15 Nov Review initial network analysis results, discuss 

non-network options. Gain appreciation of what 

else can be done.

December PRG 7 Dec Review NTNDP outcomes, discuss next steps

and key challenges.


