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Disclaimer
This document is made available to you on the following basis:
Purpose – This document has been produced by the Australian Energy Market Operator
Limited (AEMO) to provide information about network connections in the NEM (National
Electricity Market) as at the date of publication.
No substitute – These Guidelines are not a substitute for, and should not be read in lieu of, the
National Electricity Law (NEL), the National Electricity Rules (Rules) or any other relevant
laws, codes, rules, procedures or policies. Further, the contents of these Guidelines do not
constitute legal or business advice and should not be relied on as a substitute for obtaining
detailed advice about the NEL, the Rules, or any other relevant laws, codes, rules,
procedures or policies, or any aspect of the national electricity market or the electricity
industry.
No Warranty – While AEMO has used due care and skill in the production of these Guidelines,
neither AEMO, nor any of its employees, agents and consultants make any representation
or warranty as to the accuracy, reliability, completeness or suitability for particular purposes
of the information in these Guidelines.
Limitation of liability - To the extent permitted by law, AEMO and its advisers, consultants and
other contributors to these Guidelines (or their respective associated companies,
businesses, partners, directors, officers or employees) shall not be liable for any errors,
omissions, defects or misrepresentations in the information contained in these Guidelines,
or for any loss or damage suffered by persons who use or rely on such information
(including by reason of negligence, negligent misstatement or otherwise). If any law
prohibits the exclusion of such liability, AEMO’s liability is limited, at AEMO’s option, to the
re-supply of the information, provided that this limitation is permitted by law and is fair and
reasonable.
© 2011 - All rights reserved
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1 Purpose of Document
This document presents the approach of the Australian Energy Market Operator (AEMO) to the
commissioning of plant in a generating system. It aims to assist connection applicants and Network
Service Providers (NSPs) to understand the principles, processes, information requirements and
issues considered by AEMO when commissioning generating systems. The commissioning
process described applies to all generators seeking to register or operate in the NEM (National
Electricity Market), and applies to all types of generating systems.
This document is not intended to prescribe commissioning practice for generators commissioning
their generating systems nor to describe how generators can demonstrate compliance with their
own performance standards. Therefore, the tests listed in this document are not exhaustive and do
not include all tests that may be required for generators undertaking their commissioning of
generating systems.

2 AEMO’s Roles in Commissioning
AEMO’s roles in relation to commissioning include:
operator of the power system and responsible for power system security across the NEM;
operator of the electricity trading market; and
provider of declared network functions in specified jurisdictions.
As the system operator, AEMO becomes involved in the commissioning of all new registered plant
connected to the distribution network, and all new plant connected to the transmission network. In
all states, AEMO reviews commissioning tests to ensure power system security is maintained. In
these circumstances, AEMO consults with the relevant NSP to ensure that the generating system
complies with the Registered Performance Standards through the commissioning process.
Commissioning tests are undertaken to demonstrate the generating system meets the Registered
Performance Standards, and to provide sufficient information to allow the generating system to
remain online without direct supervision.
As the provider of declared network functions, AEMO acts as both system operator and the
relevant NSP, and becomes more directly involved in the management of the commissioning
process in the same manner as an NSP.
Where an existing generator is changing settings or replacing part or all of a generating system in
such a way that it may impact on the Registered Performance Standards of the generating system,
AEMO expects that the same commissioning process will apply. Commissioning tests may still be
required if the replacement of part or all of the generating system is expected to deliver identical
performance (i.e. like-for-like replacement).
Replacement equipment may include:
machine winding changes (including stator and rotor rewinds)
voltage control system or excitation system setting changes or replacement
power control or governor control setting changes or replacement
setting changes to dynamic reactive plant or replacement of parts of dynamic reactive plant
that affect performance.
In all circumstances, AEMO’s commissioning process assists AEMO in the management of system
security issues during commissioning. The commissioning phase also and normally represents the
commencement of model validation activities by the Generator.
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3 Legal and Regulatory Framework
AEMO carries out its functions in accordance with the National Electricity Law (NEL) and the
Rules. This includes rules relating to its operational and administrative functions for the NEM.
AEMO has additional responsibilities under the NEL, where AEMO has been appointed as the
provider of declared network functions in certain jurisdictions. At this time, AEMO has been
appointed as the provider of declared network functions in Victoria.

4 Related Policies and Procedures
This document is related to other policies, procedures and guidelines produced by AEMO and
should be read in conjunction with these other documents, as follows:
Guidelines for Shared Transmission Connections
Guidelines for Establishing Terminal Stations
Active Management of Victorian Connection Applications
Guidelines on Assessment and Acceptability Criteria Used for Generator Performance
Standards

5 Principles
The commissioning of new or upgraded plant that interacts with the power system is an essential
stage in the process of implementing a new connection. AEMO applies the same principles for the
commissioning of all generating systems, regardless of technology type. The commissioning
process is directly managed by the registered participant and the relevant NSP, generally in
consultation with AEMO. As the first stage of the commissioning process, the applicant must
develop a commissioning plan and submit the plan to the relevant NSP and AEMO.
For some technology types, particularly synchronous machines, many years of commissioning
activities have resulted in a well understood range of commissioning tests that demonstrate a
generating system’s ability to remain safely connected to the power system.
For other technology types, industry experience is not well established and commissioning
requirements are not fully developed. In these cases, commissioning requirements will depend on
the capability and connectivity of the generating system, and AEMO will consider a range of
commissioning tests to prove that the generating system complies with the Registered
Performance Standards, and is safe to remain connected to the power system.
The overall approach to commissioning is outlined in Clause 5.8 of the Rules. In particular, the
generator is required to cooperate with the relevant NSP and AEMO to ensure that commissioning
is undertaken in a manner that:
does not adversely affect other registered participants;
does not affect power system security or quality of supply; and
minimises the risk of damage to the equipment of other registered participants.
The applicant is responsible for specifying and undertaking commissioning tests and providing
evidence to AEMO and the relevant NSP that demonstrates the performance of the plant. The
commissioning tests of interest to AEMO are considered a part of the overall commissioning
activities, with AEMO expecting that the applicant would have additional commissioning
requirements.
General principles applied for the commissioning of generating systems across the NEM are:
Commissioning tests are intended to provide evidence to AEMO and the NSP at the time of
commissioning that a generating system may remain safely connected to the power
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system, and the generating system meets the Registered Performance Standards and any
other technical requirements specified in the connection agreement.
AEMO requires the applicant to compare the actual recorded results with the results
expected from design or modelling. Once a model is verified under one set of conditions, it
is assumed to be verified for other sets of conditions in the model.
Independent equipment is to be installed to collect commissioning results separate from the
device under test; and the resolution and accuracy of the test instruments, for both time and
recorded value, are suitable to measure the response.

6 Demonstration of Performance Standards
During commissioning, the applicant must demonstrate that its generating system meets or
exceeds the Registered Performance Standards. Wherever practicable, the performance of the
generating system must be demonstrated by test. However, these tests cannot demonstrate that
the performance of the generating system meets the performance standards for all system
conditions. Indeed, there are some performance standards that cannot be demonstrated by test.
To robustly demonstrate the performance of the generating system against all performance
standards, AEMO requires that commissioning tests demonstrate that the actual plant performance
meets the expected plant performance within predefined and agreed tolerances.
Commissioning tests are undertaken under power system conditions at the time of commissioning;
however, the comparison of actual results against the design or modelled results provides
reasonable evidence that the generator may remain in service for the full range of power system
conditions according to its design.
Table 1 outlines those performance standards, for which AEMO expects the applicant to design
practical on-site commissioning tests.
Table 1: Performance Standards Evidenced by On-Site Testing

Rules reference

Performance standard

Demonstrated on-site

S5.2.5.1

Reactive power

Partially1

S5.2.5.2

Quality of electricity generated

Yes

S5.2.5.3

Response to frequency disturbance

Partially2

S5.2.5.4

Response to voltage disturbance

Partially2

S5.2.5.5

Response to contingency event

Partially2

S5.2.5.6

Quality of electricity generated and continuous
uninterrupted operation

Yes

S5.2.5.7

Partial

Partially3

load rejection
S5.2.5.8

Protection from power system disturbance

Yes

S5.2.5.9

Protection system that impact on power system
security

Yes

S5.2.5.10

Protection to trip plant for unstable operation

Yes

S5.2.5.11

Frequency control

Partially4

v2.0

3 August 2012

Page 6 of 17

COMMISSIONING REQUIREMENTS FOR GENERATING SYSTEMS

S5.2.5.12

Impact on network capability

No

S5.2.5.13

Voltage and reactive power control

Partially5

S5.2.5.14

Active power control

Yes

S5.2.6

Monitoring and control requirements

Yes

S5.2.7

Power station auxiliary supplies

Yes

S5.2.8

Fault current

No

Notes to table:
1. The reactive power range may be demonstrated on-site at various active power outputs, but is unlikely to be
demonstrated for the full voltage range.
2. The actual response to frequency and voltage disturbances and the actual response to contingency event is unlikely to
be demonstrated on-site; however, the limits of the protection systems that impact on this performance standard may be
demonstrated.
3. The actual performance of the generating system for the loss of a major part of the transmission system may not be
demonstrated on-site. The performance of the generating system may be partially demonstrated through partial or full
load rejections or large frequency step responses.
4. The actual performance of the generating system during frequency variations is unlikely to be demonstrated on-site.
The ability of the generating system to remain connected may be partially demonstrated through testing of the protection
systems.
5. The actual performance of the generating system during all oscillations under all system conditions is unlikely to be
demonstrated on-site. The performance of the generating system may be partially demonstrated through model
validation.

Appendix A and Appendix B each outlines a number of typical tests that have been conducted on
generating systems in the past. These tests are not mandatory; however, the results from these
tests have been used in the past to demonstrate generating system performance.
The generator must advise AEMO that the generating system is able to comply with each of the
Registered Performance Standards.
If the results show a failure to meet a generating system’s Registered Performance Standard or
model, an NSP may advise AEMO not to proceed with commissioning, or otherwise constrain the
output of the generator if there is a risk of damage to the power system, a risk to system security,
or other safety concerns. Where the generating system is connected and acts inconsistently with
its Registered Performance Standards at commissioning, AEMO may also constrain the output of
the generating system to any output (including zero), or otherwise disconnect the plant.

6.1 Hold Points
AEMO will nominate specific points in the commissioning plan, at which the generator must submit
results for AEMO to review prior to progressing further with commissioning. Broadly, AEMO may
require the applicant to submit commissioning test results prior to synchronisation occurring and
through a staged release of capacity. This process allows the demonstration of Registered
Performance Standards through testing at various pre-agreed output levels. Typically, hold points
will be established at minimum load, and 50% and 75% of maximum output of the generating
system or generating unit.

7 Developing a Commissioning Plan
As the first stage of the commissioning process, the applicant must develop a commissioning plan
and submit the plan to both the relevant NSP and AEMO. The commissioning plan must be
submitted at least three months prior to when commissioning is expected to take place for a
v2.0
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transmission connected generating system and a minimum of one month prior to when
commissioning is expected to take place for a distribution connected generating system.
The plan is then reviewed by both the relevant NSP and AEMO. AEMO may also request further
information in relation to the proposed plan, including test procedures or data capture and storage
methods.
If either the relevant NSP or AEMO identifies any concerns, the parties will negotiate changes to
the commissioning plan until a final plan is agreed.
AEMO and the NSP must notify the registered participant that they agree with the proposed
commissioning plan, or require changes to it in the interest of maintaining power system security,
safety of operation, and quality of supply.
Figure 1 outlines the interactions between the Applicant, the relevant NSP and AEMO within this
process.
Figure 1 - Interaction between Applicant, relevant NSP and AEMO for drafting of commissioning plan
Generator Commissioning
Applicant

NETWORK SERVICE
PROVIDER

AEMO

Review commissioning plan

Review commissioning plan

Draft Commissioning Plan

Submit commissioning plan
(3 months prior for
transmission connection
or
1 month prior for
distribution connection)

Agreed commissioning plan

Yes

Is the commissioning plan
accepted by NSP and AEMO

No

Provide comments to
Applicant

Commissioning – 3+ month planning

Revise commissioning plan
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7.1 Commissioning Test Plan Requirements
The Rules do not detail any specific commissioning tests that must be undertaken by a registered
participant. Instead, as technologies, types and the specific installation (either in installed
equipment or settings) may vary from site to site, it is expected that the tests will be tailored to the
requirements of the installed equipment and settings.
The commissioning plan must include a list of commissioning tests to be undertaken, providing:
a description of the purpose of the test, outlining:
o

the equipment under test;

o

which performance standard will be assessed;

o

what comparison against model will be assessed;

the proposed dates and durations for the tests;
measurement equipment; and
any specific network conditions.
The plan must allow for hold points and include a proposal for evidence to be provided at each
hold point.
The commissioning plan may include other commissioning tests; however, it must show clearly
which tests are intended to demonstrate the performance of the generating system against the
Registered Performance Standards.
AEMO may request a specific commissioning test procedure for further clarity regarding a
particular test.

7.2 Commissioning Tests and Registered Data
As part of either the establishment of a new generating system or the replacement of plant within
an existing generating system, there are registered data values that must be submitted to AEMO in
two stages.
The first stage, resulting in category R1 data, occurs prior to registration and commissioning.
Within three months of the completion of commissioning, an applicant is required to submit
updated data values from on-site tests for specific data items, resulting in category R2 data. These
data items are identified through the Generating System Design Data Sheets and Generating
System Setting Data Sheets1.
This document does not cover the process or testing requirements for R2 data validation. Process
and testing requirements for R2 data validation may be issued by AEMO in a related document at
a later date. Test results from the commissioning tests, however, may provide or contribute to R2
data values.

7.3 Undertaking Commissioning
7.3.1

Preconditions to Online Commissioning

Prior to commencing online commissioning of a generating system, the following must be
completed:
approval of commissioning plan for the generating system;
registration of the generating system; and
commissioning of SCADA systems relating to the generating system.
1

http://www.aemo.com.au/registration/118-0001.html

v2.0

3 August 2012

Page 9 of 17

COMMISSIONING REQUIREMENTS FOR GENERATING SYSTEMS

7.3.2

Provision of Commissioning Status Advice

As commissioning activities may be subject to rescheduling due to on-site works and issues,
AEMO may request that the applicant provide regular updates regarding commissioning. These
updates may be requested on a weekly or daily basis depending on the impact of the generating
system on the power system. This status advice may also provide an opportunity to review and
update the commissioning plan. Figure 2 below outlines the process for the provision of status
advice.
Figure 2 - Daily and weekly update process for commissioning testing

Generator Commissioning
Applicant

NETWORK SERVICE
PROVIDER

AEMO

Review amended
commissioning plan

Review amended
commissioning plan

Agreed commissioning plan

Amendments to
commissioning plan
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commissioning plan

Yes

Is the amended
commissioning plan accepted
by NSP and AEMO

No

Commissioning – Daily / Weekly activities

Provide comments to
Applicant
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7.3.3

Undertaking a Commissioning Test

As commissioning activities may impact on the power system or the NEM, specific actions may be
required prior to undertaking online commissioning tests. For these tests, AEMO requires that the
applicant:
advise appropriate contact details in advance of commissioning;
contact the AEMO control room prior to commencing a commissioning test that may impact:
o

the MW, MVAr, voltage or frequency of the generating system; or

o

has the potential to impact the performance of the generating system as outlined in
the Registered Performance Standards;

follow all appropriate operational and market protocols including:
o

complying with the requirements set out in section 9 of the published guidelines in
relation to power system security2;

o

reflecting its proposed commissioning activities in the electricity market systems;

o

submitting all market bids no less than two hours prior to the commencement of any
commissioning test.

The AEMO control room may, at its sole discretion and to manage power system security, require
the delay or cancellation of a commissioning test due to system conditions at the time. In
assessing the situation, AEMO will consider outages underway or planned to commence
immediately after or during the commissioning test.
Figure 3 outlines the process for undertaking a specific commissioning test.

2

http://www.aemo.com.au/electricityops/3715.html
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Figure 3 - Interaction between Applicant, relevant NSP, AEMO and AEMO Power System Operations
during a commissioning test
Generator Commissioning
NETWORK SERVICE
PROVIDER

Applicant

AEMO
COMMISSIONING
CONTACT

CONTROL ROOM

Market bids have been
submitted greater than 2
hours in advance and no
concurrent transmission
outages with constraints
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Request NDSC for approval
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procedures are to be
followed)

No
Advise if testing to proceed

Tests to
proceed
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Commissioning Test

Required to
submit results

Yes

Submit results and hold
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Review results and advise if
testing to proceed

No
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7.4 Commissioning Results
During the preparation of the commissioning plan AEMO will nominate any tests that need to be
reviewed prior to undertaking further testing and any other test results that need to be submitted as
they become available.
The output of the generating system will be constrained and testing will not be permitted at higher
output levels until a review of the commissioning test results is completed. Once AEMO has
reviewed the commissioning test results for each hold point, AEMO will allow the generating
system to progress beyond that hold point.

7.5

Commissioning Report

A draft commissioning report must be submitted to AEMO no more than three months after the
completion of commissioning. This commissioning report must:
outline the commissioning tests undertaken on-site;
compare expected performance (modelled) with on-site performance; and
outline the conclusions drawn regarding compliance with the NER, compliance with the
design and consistency with the model.

7.6 Compliance Programs
Once commissioning of the generating system is complete, the applicant must establish a
compliance program in accordance with Clause 4.15 of the Rules. Under the current
arrangements, AEMO and NSPs no longer have a role in establishing generator compliance
programs.
The Reliability Panel has established a template for generator compliance programs3.

3

http://www.aemc.gov.au/Market-Reviews/Completed/Template-for-Generator-Compliance-Programs.html

v2.0

3 August 2012

Page 13 of 17

COMMISSIONING REQUIREMENTS FOR GENERATING SYSTEMS

Appendix A:

Typical tests for synchronous machines

To assist the applicant with the preparation of a commissioning plan, Table A1 outlines a number
of typical tests that have been conducted on synchronous machines in the past. These tests are
not mandatory; however, the results from these tests have been used in the past to demonstrate
Registered Performance Standards.
Table A1: Typical tests for synchronous machines
Performance Standard

Offline tests

Online tests

S5.2.5.1

Not applicable

Vee Curve Tests
Capability Curve Tests
Online step response tests (into
limiters)

S5.2.5.2

Quality of supply monitoring

Quality of supply monitoring

S5.2.5.3

Secondary injection testing

On load protection tests

S5.2.5.4

Secondary injection testing

On load protection tests

S5.2.5.5

Secondary injection testing

On load protection tests

S5.2.5.6

Secondary injection testing

On load protection tests

S5.2.5.7

Not applicable

Online step response tests
Full load rejection
Partial load rejection

S5.2.5.8

Secondary injection testing

On load protection tests

S5.2.5.9

Secondary injection testing

On load protection tests

S5.2.5.10

Secondary injection testing

On load protection tests

S5.2.5.11

Offline step response test

Online step response tests
Partial/Full load rejection

S5.2.5.12

S5.2.5.13

Transfer function tests

Model validation tests

Model validation tests

Online step responses

Transfer function tests

Online step response:

Offline step response tests

under excited

Open circuit saturation curve

unity power factor

V/f limiter tests

over excited
into limiters

S5.2.5.14

Not applicable

Response to dispatch
instructions
Online step response tests
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Performance Standard

Offline tests

Online tests

S5.2.6

SCADA commissioning tests

SCADA commissioning tests

S5.2.7

Quality of supply

Quality of supply

Power factor tests

Power factor tests
Online protection tests

S5.2.8

Not applicable

Not applicable

AVR and PSS Transfer Function Measurement Requirements
To enable confirmation of AVR and PSS models from test, onsite transfer function measurements
will be required. This is expected to be done through the injection of a sinusoidal signal (or swept
sine signal) into the front end of the AVR or PSS, with the output recorded for gain and phase
calculations.
This will measure the transfer function between the AVR input and output (or PSS input and AVR
output in turn). The transfer function from the AVR output to the rotor voltage will also be required
to be measured. This is expected to be done once the generator is excited and at normal speed.
For digital AVRs, it is usually necessary to use A-to-D and D-to-A converters to interface to the
required signals, and also to provide input to the AVR.
The transfer functions provided will need to be in the form of Bode plots (gain and phase), over the
frequency range 0.05–10 Hz, with at least 14 points per frequency decade, preferably with
averaging to reduce the effects of noise interference.
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Appendix B:

Typical tests for other than synchronous machines

To assist the applicant with the preparation of a commissioning plan, Table B1 outlines a number
of typical tests that have been historically conducted on devices other than synchronous machines.
These tests are not mandatory; however, the results from the tests have been used in the past to
demonstrate Registered Performance Standards.
Table B1: Typical tests for other than synchronous machines
Performance Standard

Offline tests

Online tests

S5.2.5.1

Not applicable

Operation at reactive power limits

S5.2.5.2

Quality of supply monitoring

Quality of supply monitoring

S5.2.5.3

Secondary injection testing

On load protection tests

S5.2.5.4

Secondary injection testing

On load protection tests

Model validation tests

Model validation tests

S5.2.5.5

Secondary injection testing

On load protection tests

S5.2.5.6

Secondary injection testing

On load protection tests

S5.2.5.7

Not applicable

Not applicable

S5.2.5.8

Secondary injection testing

On load protection tests

S5.2.5.9

Secondary injection testing

On load protection tests

S5.2.5.10

Secondary injection testing

On load protection tests

S5.2.5.11

Offline step response tests to
determine frequency control

Online step response tests to
determine damping performance

Model validation tests

Model validation tests

S5.2.5.12

Model validation tests

Model validation tests

S5.2.5.13

Model validation tests

Online step response tests at
various generation and reactive
power levels including into any
limiters

S5.2.5.14

Not applicable

Response to dispatch instructions
Online step response tests

S5.2.6

SCADA commissioning tests

SCADA commissioning tests

S5.2.7

Quality of supply

Quality of supply

Power factor tests

Power factor tests
Online protection tests

S5.2.8
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