

# WEM Reform Program AEMO Project Status Update

Presented to WA Electricity Consultative Forum

By Stuart Featham - Senior Manager - WA Reforms & Market  
Developments

8 December 2021



# Status Update

- G** Program is continuing within agreed tolerances.
- A** Program is at risk. Monitor and apply corrective action as required
- R** Program is not meeting requirements. Corrective action required
- C** Program is New or Complete

Project	Status	Commentary	Driver
WEM Reform Program	<b>G</b>	<p><b>Overall Status</b></p> <ul style="list-style-type: none"> <li>Time - AEMO continues to track positively towards the new WEM Commencement Date of October 2023.</li> <li>Cost - A revised forecast for the Program was presented at the WAECE AR6 Forum on 13 October and will be a key component of the submission due by 31 December</li> <li>Scope – underlying scope is well understood and broadly stable - Tranche 5 Rules are key to closing majority of final regulatory requirements (although note that some elements will need to be finalised ASAP in 2022)</li> </ul> <p><b>Progress since last WAECE</b></p> <ul style="list-style-type: none"> <li>AEMO has continued to support EPWA's market/regulatory design efforts with consultation on Tranche 5 taking place since last WAECE.</li> <li>AEMO has four of 22 implementation projects in execution (WEMDE, Real Time Market Submissions, Digital Platform and RCM) with the first release for RCM going live on 24 November and WEMDE due to hit its '40% showcase' milestone in January</li> <li>Five projects are in planning (WEMDE UI, Registration, Settlements Reform, MT PASA and Outage Management) with all due to be in execution in Q1 2022</li> <li>Three projects are now complete (GPS, Constraints Management and Settlement Enhancements)</li> <li>AEMO has continued to engage on implementation, readiness and WEM Procedures via: <ul style="list-style-type: none"> <li>WRIG on 28 October and 25 November (next meeting 27 Jan)</li> <li>WRIG-IT (RTMS Showcase) on 1 and 3 November (next meeting 16 Dec TBC)</li> <li>Readiness Working Group on 19 Oct (next meeting 14 Dec)</li> </ul> </li> </ul>	<p><i>This is AEMO's program to prepare for and implement constrained network access and WEM reforms in line with the Foundation Regulatory Frameworks component of the WA Government's Energy Transformation Strategy.</i></p>

# Question and Feedback

[wa.ets@aemo.com.au](mailto:wa.ets@aemo.com.au)