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1 SUMMARY

This Release Schedule provides details about changes to the Gas Data Model affecting
participants’ IT systems for the Gas Bulletin Board Release October 2016 (Release). AEMO
provides this service targeting business analysts and IT staff in participant organisations to
assist with their own technical implementation.

Changes from Release Schedule 938 include revised Data Model release dates.

Changes from Technical Specification 938 v1.00 include further detail about the changes to
the Gas Data Model 1.3.

Included with this change notice 938A is the Gas Bulletin Board Revised Technical
Specification — November 2016 v2.02, which includes further technical project detail for IT
staff.

2 SCHEDULE

Scheduled for implementation in:

e Pre-production: Wednesday 19 October 2016
e Production: Wednesday 26 October 2016

3 APPROVAL OR AGREEMENT TO CHANGE

AEMO sought approval to proceed from all participant change controllers:
close of business: Thursday, 29 September 2016.

4 PROPOSED TIMELINE

The dates and times for the user group meetings are tentative only. AEMO will provide
definite schedules closer to the meeting day.

Approval required Thursday, 29 Final date for approval of this Release.
September 2016

User group meeting: Wednesday 21 Market systems user group meeting to discuss

initial September 2016 items on this Release.
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Date Description

Technical Specification Thursday 1 September Further details of the changes to assist IT staff
published 2016 with their own technical implementation.

Pre-production refresh

Revised Technical 14 October 2016 If required, AEMO publishes a revised release
Specification published schedule and technical specification.

Data Model scripts
released

Data Model pre- Wednesday 19 Pre-production testing period begins for

production systems October 2016 participants.
available

Production systems
available

User group meeting: pre- Wednesday 9 Market systems user group meeting to allow
production progress November 2016 participants to discuss experiences and any issues
identified through pre-production testing.

User group meeting:
post-implementation
review

5 PROJECT SUMMARY

This Release contains the following projects:
Gas Data Model 1.3.......ccccovveeeiiiiiiieeeeee e 4
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Gas Data Model 1.3

As a result of the Gas Bulletin Board rule changes, there are new Gas Data Model reports:

Detailed Facility Information
Gate Station Standing Capacities
Medium Term Capacity Outiook
Uncontracted Capacity Outlook
Secondary Trade Data

Forecast Storage Flows

164A, 167A, 170A
170

175A

168A, 171A

170C

169C

Technical detail

Participants must make changes to their DBMS conforming to the Gas Data Model to receive the new and

changed reports to their systems.
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