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2.0 Ordinary Procedure Change
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3.0 Expedited Procedure Change
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[383(4)] Publish 
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Reasons for 
Rejection

No

[383(4)(c)] Submit AEMO 
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4.0 Approval
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Notify Approval

[386(1)a] Notify 
Approval & 

Effective Date

Receive 
Notification

[387(1)] Amend & 
Notify Subsidiary 

Documents

Receive 
Amendment 
Notification

Consider Endorsed 
Procedure Change

[386(1)b] Publish 
Procedures on 
AEMO Website

 Needs a number of days to prepare consultation papers
 Run 6 week consultation
 Needs a number of days to review feedback and prepare paper for  Governing Body (GB)
 Needs a number of days for GB to meeting and prepare advice on GB outcome and gazettal notice
 Overall end to end lapse time estimated to be 45 Bus Days   
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