
Settlements Enhancements Update
WA ECF 18 August 2021

Mark Katsikandarakis Lisa Laurie

Manager, WA Market Operations Senior Analyst, WA Market Operations

1



Settlements Work Program

The Settlements Enhancements project is a key step in AEMO’s Settlements work program.

July 2018 – May 2019

RoPE Phase 1 –
RC_2017_06

Implementation of rule change 
RC_2017_06 which amends the 

Individual Reserve Capacity 
Requirement (IRCR) calculation, 
Capacity Credit Allocation and 

associated settlement and 
prudential processes. 

RoPE Phase 2 –
Outstanding Amount 

Improvements

Implementation of market 
procedure changes that delivered 
more accurate OA based on daily 

estimated settlements and 
provided the foundation for 

settlement system replacement.

June 2019 – August 2020

WEM Reform

Improved settlement and 
prudential outcomes that will be 

delivered by ETIU and AEMO 
through the WEM Reform 

program.

2021 – 2022

Settlement Enhancements

Extend prudential calculation 
engine delivered under RoPE
Phase 2 to decommission the 

POMAX Settlement application 
which is end of life and transition 
to an in-house support model.

2020 – 2021 

Meter Data Warehouse 
Upgrade

As part of software asset lifecycle 
management upgrade product to 
ensure the currency of software.



Release 1 – Project Timeline

Market Message:

• Updated Formulation document 
(minor changes expected from 
current version) 

• Revised User Guide document

• Revised Web Service document

• Update on Release 2

Release 1 Go-live 

1 August 2021

New system used for all 
Invoices issued after this 

date (including adjustment 
invoices)

Nov 
2020

Dec 
2020

Jan 
2021

Feb 
2021

Mar 
2021

Apr 
2021

May 
2021

Jun 
2021

Jul 
2021

Aug 
2021

Sep 
2021

Oct 
2021

WA ECF: 

• High level project 
introduction

WRIG IT:

• Introduce revised Web Service / 
Swagger Specifications

• Provide sample files to Market 
Participants

• Advise the use of existing web 
certificates is unchanged

• Refresh Market Participants on the 
Formulation document

WRIG IT: 

• Share Release 1 
Market Trial plan to 
Participants

Release 1 

Market Trial period

(6 weeks)

Release 2 
Market Trial period

(2 weeks)

tentative

Release 2 Go-live

tentative

WA ECF / WRIG-IT: 

• Share Release 2 
plan to Participants

STEM TW 30/21 

Fri, 6 Aug 2021

Jun 2021 Non-STEM 
Initial 

Mon, 9 Aug 2021

Non-STEM adjustments 
(Aug 2020 Nov 2020 and 

Feb 2021)

Mon, 16 Aug 2021.



Release 1 – Participant Impacts

New Invoices 
aligned with 
Formulation
document

New Statement 
Summary and 

Statement Detail 
(PIR) aligned with 

Formulation
document

New Settlement 
portal in 

WEMS MPI

New Settlement 
APIs

WEM PaSS 1.7, WEMS 3.40 and RCM 1.21 Settlement Enhancements Release Notes

https://aemo.com.au/-/media/files/electricity/wem/participant_information/guides-and-useful-information/wem-metering-settlement-prudential-calcs-v2.pdf?la=en
https://aemo.com.au/-/media/files/electricity/wem/participant_information/guides-and-useful-information/wem-metering-settlement-prudential-calcs-v2.pdf?la=en
https://aemo.com.au/-/media/files/market-it-systems/wem/2021/wem-pass-17-wems-340-and-rcm-121-release-notes.pdf?la=en


Project Benefits

Reduced Operational Risk

•IT support to AEMO’s critical settlement functions will be provided by through existing in-house support model. 

•AEMO will be able to more efficiently and effectively resolve technical issues with settlements. 

Lower support and maintenance costs

•Moves AEMO from a third party owned and supported settlement system to a fully in-house settlement system.

•Allows AEMO to update settlement system (e.g. rule changes) at lower cost. 

More efficient system operability

•Automated jobs in a single system replaces several manual tasks across multiple systems.

•Single certified calculation engine that will replace two calculation systems.

Improved clarity for Participants

•Publishes reports to Participants that allow them to reconcile calculations to a more detailed level than ever before.

•Aligns calculation formulation across prudentials and settlements. 

Foundation reform work

•Consolidates AEMO’s settlement capabilities to reduce risk for implementation of WEM Reform settlements.

•Provides framework for implementation of WEM Reform settlements.



Release 2 – Features

Systemised 
management of 

Prepayments

Systemised 
management of 

Notices of 
Disagreements

New Forms user 
interface in WEMS MPI 
for Prepayments and 

Notices of 
Disagreement

Systemised 
“contingency 

calculations” to reduce 
operational risk



Release 2 – Project Timeline

Market Message:

• Updated Formulation document 
(minor changes expected from 
current version) 

• Revised User Guide document

• Revised Web Service document

• Update on Release 2

Release 1 Go-live 

1 August 2021

New system used for all 
Invoices issued after this 

date (including adjustment 
invoices)

Nov 
2020

Dec 
2020

Jan 
2021

Feb 
2021

Mar 
2021

Apr 
2021

May 
2021

Jun 
2021

Jul 
2021

Aug 
2021

Sep 
2021

Oct 
2021

WA ECF: 

• High level project 
introduction

WRIG IT:

• Introduce revised Web Service / 
Swagger Specifications

• Provide sample files to Market 
Participants

• Advise the use of existing web 
certificates is unchanged

• Refresh Market Participants on the 
Formulation document

WRIG IT: 

• Share Release 1 
Market Trial plan to 
Participants

Release 1 

Market Trial period

(6 weeks)

Release 2 
Market Trial period

(2 weeks)

tentative

Release 2 Go-live

tentative

WA ECF / WRIG-IT: 

• Share Release 2 
plan to Participants



Release 2 – Summary

• Release 2 will systemise current manual processes for Notices of Disagreement and 
Prepayments in the WEMS MPI. There are no APIs for these functions.  

• AEMO will confirm the Release 2 Market Trial and go-live dates via a Market Message.

• AEMO encourages Participants to:

• Familarise themselves with new processes for Notices of Disagreement and Prepayments in 
Market Trial.

• Advise AEMO of any concerns as early as possible.

• AEMO will revert to WRIG-IT meetings for future updates on the Settlements 
Enhancements and the Settlements Reform projects.
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Questions and Feedback
WEM Reform Program

WA.ETS@aemo.com.au


