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1 PROCEDURE OVERVIEW

1.1 Relationship with the Wholesale Electricity Market Rules

1.1.1 This Power System Operation Procedure: Commissioning Tests (Procedure) has
been developed in accordance with clause 3.21A.15 of the Wholesale Electricity
Market Rules (WEM Rules).

1.1.2 References to particular WEM Rules within the Procedure in bold and square
brackets [Clause XX] are current as at 27 March 2018. These references are
included for convenience only and are not part of this Procedure.

1.2  Interpretationin this Procedure:

(@) terms that are capitalised but not defined in this Procedure have the meaning
given in the WEM Rules;

(b) to the extent that this Procedure is inconsistent with the WEM Rules, the WEM
Rules prevail to the extent of the inconsistency;

(c) areference to the WEM Rules or Market Procedures includes any associated
forms required or contemplated by the WEM Rules or Market Procedures;

(d) unless the context requires otherwise, references to AEMO include AEMO in its
System Management capacity; and

(e) words expressed in the singular include the plural or vice versa.
1.3 Purpose and application of this Procedure

1.3.1 The purpose of this Procedure is to detail the processes to be followed by [Clause
3.21A.15]:

(@) AEMO in scheduling and approving Commissioning Tests; and

(b) AEMO and Market Participants in planning and conducting Commissioning
Tests.

1.4 Associated documents

1.4.1 The following documents in Table 1 (available on the Market Web Site) provide
background information to this Procedure:

Table 1 Background Procedures

Reference Title Location
SO_OP_WA 3803 PSOP: Dispatch Market Web Site
SO_OP_WA 3804 PSOP: Facility Outages Market Web Site

2 COMMISSIONING TESTS

2.1 Submitting Commissioning Test Plans

2.1.1 Any Market Participant wishing to conduct a Commissioning Test [Clause 3.21A.4]
must provide AEMO with a Commissioning Test Plan that:

(@) isinthe form of the Commissioning Test Plan template provided on the Market
Web Site;

(b) specifies the proposed Commissioning Test Period,;
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(c) provides details of the proposed Commissioning Test, including an indicative
test program for each Trading Day in the proposed Commissioning Test Period;
and

(d) provides the other information specified in clause 3.21A.4 of the WEM Rules.

2.1.2 AEMO may, at its discretion, vary the requirements set out in the Commissioning Test
Plan for a particular Facility.

2.2 Assessment and Approval of Commissioning Test Plans

2.2.1 AEMO may reject a new or revised Commissioning Test Plan if it reasonably believes
that the conditions stipulated in clauses 3.21A.3 and 3.21A.7 of the WEM Rules have
not been met.

2.2.2 Where inadequate information is provided in the Commissioning Test Plan, AEMO
may request additional information from the Market Participant. AEMO must give the
Market Participant a period of time that is reasonable in the circumstances (having
regard to the proposed Commissioning Test Period and the date when the original
Commissioning Test Plan was submitted) before assessing the Commissioning Test
Plan.

2.2.3 Where the Market Participant provides the information requested within the timeframe
specified in step 2.2.2, AEMO must assess the Commissioning Test Plan.

2.3 Update of Commissioning Test Plans

2.3.1 For the purposes of this Procedure, any update to an existing Commissioning Test
Plan must be assessed as a new Commissioning Test Plan, and clause 3.21A.7 of
the WEM Rules applies with respect to the assessment.

2.3.2 If AEMO delays or cancels an approved Commissioning Test, it must inform the
affected Market Participant as soon as practicable [Clause 3.21A.11].

2.3.3 Where AEMO delays an approved Commissioning Test, the Market Participant must
indicate whether it is still able to comply with the latest approved Commissioning Test
Plan.

2.3.4 Where AEMO cancels an approved Commissioning Test Plan, the Market Participant
may submit a new Commissioning Test Plan.

2.3.5 Where a Market Participant no longer plans to conduct a Commissioning Test
[Clause 3.21A.6], or becomes aware of conditions that may prevent the Facility from
conforming to its most recently approved Commissioning Test Plan [Clause
3.21A.13], the Market Participant must:

(a) notify AEMO as soon as practicable; and
(b) either:
® withdraw the Commissioning Test Plan; or

(i)  submit a new Commissioning Test Plan.
2.4 Conduct of Commissioning Tests

2.4.1 A Market Participant must only conduct Commissioning Tests in accordance with an
approved Commissioning Test Plan [Clause 3.21A.12].
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2.4.2 A Market Participant must seek AEMQO’s verbal approval before carrying out each
activity specified in the Commissioning Test Plan.
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