Retail Electricity Market Procedure Changes Roadmap

ID Task Task Name Duration Start Finish Qtr3,2019 Qtr4,2019 Qtr 1, 2020 Qtr2, 2020 Qtr 3, 2020 Qtr 4, 2020 Qtr 1, 2021 Qtr2, 2021 Qtr3, 2021 Qtr4, 2021 Qtr 1, 2022 Qtr2, 2022 Qtr 3, 2022 Qtr 4, 2022
Mode Jul | Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun Jul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec

1 bg) Rule and Procedure Changes |
2 - Consumer Data Right 369 days Mon 03/02/20 Thu 01/07/21 I
3 b AEMO develop draft issues paper (B2B) 50 days Mon 03/02/20 Fri 10/04/20 [ |
4 b First round consultation (B2B) 64 days Mon 13/04/20 Thu 09/07/20
5 b Second Round Consultation (B2B) 64 days Fri 10/07/20 Wed 07/10/20
6 b Execution 191 days Thu 08/10/20 Thu 01/07/21 I |
7 -
8 - Embedded Networks 392 days Wed 01/01/20 Thu 01/07/21
9 b COAG EC redrafts laws and submits to SA Pa 131 days Wed 01/01/20 Wed 01/07/20 I
10 b AER Exempt Guidelines consultation 160 days Thu 02/07/20 Wed 10/02/21 I |
1 b AER Retailer Authorisation Guidelines 160 days Thu 02/07/20 Wed 10/02/21 I |
12 b AEMO Shadow network charges procedure 160 days Thu 02/07/20 Wed 10/02/21 I |
13 b AEMO registration guidelines consultation 160 days Thu 02/07/20 Wed 10/02/21 I |
14 b AEMO develop draft issues paper (B2M) 50 days Thu 02/07/20 Wed 09/09/20
15 b First round procedural consultation (B2M) 64 days Thu 10/09/20 Tue 08/12/20
16 b Second round consultation (B2M) 64 days Wed 09/12/20 Mon 08/03/21
17 b AEMO develop draft issues paper (B2B) 50 days Thu 02/07/20 Wed 09/09/20
18 b First round procedural consultation (B2B) 64 days Thu 10/09/20 Tue 08/12/20 |
19 b Second round consultation (B2B) 64 days Wed 09/12/20 Mon 08/03/21 |
20 » Execution 83 days Tue 09/03/21 Thu 01/07/21 I I
21 -
22 - Standalone Power Systems 625 days Sun 01/12/19 Fri22/04/22
23 A P1 AEMC 1st round consultation 55 days Sun 01/12/19 Thu 13/02/20 I |l
24 b P1 AEMC 2nd round consultation 55 days Fri 14/02/20 Thu 30/04/20 I |
25 b Package of Legislative Changes to SA Parlian 45 days Mon 01/06/20 Fri31/07/20 | |
26 b Draft issues paper B2M (AEMO) 88 days Wed 01/04/20 Fri31/07/20
27 b First round procedural consultation (B2M) 64 days Mon 03/08/20 Thu 29/10/20
28 b Second round consultation (B2M) 64 days Fri30/10/20 Wed 27/01/21
29 b Execution 322 days Thu 28/01/21 Fri22/04/22 I I
30 -
31 - MSATS Standing Data Review 762 days Mon 02/12/19 Tue 01/11/22
32 b AEMO develop draft issues paper (B2M) 61 days Mon 02/12/19 Sun 23/02/20
33 b First round procedural consultation (B2M) 64 days Mon 24/02/20 Thu 21/05/20
34 b Second Round Consultation (B2M) 64 days Fri22/05/20 Wed 19/08/20
35 b Execution 574 days Thu 20/08/20 Tue 01/11/22 I
36 -
37 b Wholesale Demand Response 411 days? Thu05/12/19 Thu01/07/21
38 b AEMC Final Determination 132 days Wed 11/12/19 Thu 11/06/20 |
39 b AEMO develop draft issues paper (B2M) 60 days Fri 12/06/20 Thu 03/09/20
40 » First round procedural consultation (B2M) 64 days Fri04/09/20 Wed 02/12/20
41 b Second round consultation (B2M) 64 days Thu 03/12/20 Tue 02/03/21
42 b Draft issues paper B2B (AEMO) 60 days Fri 12/06/20 Thu 03/09/20
43 b First round procedural consultation (B2B) 64 days Fri04/09/20 Wed 02/12/20 I
44 b Second round consultation (B2B) 64 days Thu 03/12/20 Tue 02/03/21 I
45 b execution 87 days Wed 03/03/21 Thu 01/07/21 [ |
46 -
47 - Customer Switching 334 days Wed 21/08/19 Mon 30/11/20
48 b AEMC Final Determination 23 days Tue 19/11/19 Thu 19/12/19
49 b AEMO develop draft issues paper (B2M) 50 days Wed 21/08/19 Tue 29/10/19
50 b First round procedural consultation (B2M) 64 days Wed 30/10/19 Mon 27/01/20
51 b Second round consultation (B2M) 64 days Tue 28/01/20 Fri24/04/20
52 b execution 156 days Mon 27/04/20 Mon 30/11/20
53 -
54 b MC Planned Interruptions 615 days? Tue 27/08/19 Sat01/01/22
55 b AEMC Draft Determination 57 days Tue 27/08/19 Wed 13/11/19 I Il
56 b AEMC Final Determination 56 days Thu 14/11/19 Thu 30/01/20 I
57 b Draft issues paper B2B (AEMO) 50 days Fri31/01/20 Thu 09/04/20 |
58 b First round procedural consultation (B2B) 57 days Fri 10/04/20  Mon 29/06/20 |
59 » Second round consultation (B2B) 56 days Tue 30/06/20 Tue 15/09/20 ]
60 b AEMO develop draft issues paper (B2M) 50 days Fri31/01/20 Thu 09/04/20
61 b First round procedural consultation (B2M) 57 days Fri 10/04/20 Mon 29/06/20 __7
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62 A Second round consultation (B2M) 56 days Tue 30/06/20 Tue 15/09/20
63 |[E = execution 338 days? Wed 16/09/20 Sat 01/01/22
64 -
65 A 5-Minute Settlement and Global Settlement 696 days?  Fri 01/11/19 Fri01/07/22
66 » Final technical specifications for Package 2 0 days Sun 15/12/19 Sun 15/12/19 ¢ 15/12
published by AEMO
67 b Final technical specifications for Package 3 0 days Fri31/01/20 Fri31/01/20 ¢ 31/01
published by AEMO
68 » Market Trials for reallocations 0 days Fri31/01/20  Fri31/01/20 ¢ 31/01
69 » Software drop for Package 2 in 5MS Staging 0 days Mon 16/03/20 Mon 16/03/20 ¢ 16/03
Environment
70 » Reallocations go Live 0 days Wed 01/04/20 Wed 01/04/20 ¢ 01/04
71 , 7 Software drop for Package 3 in 5MS 0 days Fri 15/05/20  Fri 15/05/20 ¢ 15/05
Staging Environment
72 b Development completed (internal) 0 days Sun 31/05/20 Sun 31/05/20 ¢ 31/05
73 b UAT completed (internal) 0 days Mon 30/11/20 Mon 30/11/20 ¢ 30/1
74 » Market Trial preparation completed by 0 days Mon 30/11/20 Mon 30/11/20 ¢ 30/11
AEMO and participants
75 » Market Trials Conclude 0 days Mon 31/05/21 Mon 31/05/21 ¢ 31/05
76 y 5MS Go Live 0 days Thu 01/07/21 Thu 01/07/21 ¢ 01/07
77 ; Global Settlement Go Live 0 days Sun 06/02/22 Sun 06/02/22 ¢ 06/02
78 -
79 A NECF review 502 days? Sat 01/02/20 Sat01/01/22
80 A First round consultation (AEMC) 57 days Sat 01/02/20 Mon 20/04/20 | |l
81 A second Round Consultation (AEMC) 56 days Tue 21/04/20 Tue 07/07/20 I
82 b Draft issues paper B2B (AEMO) 50 days Wed 08/07/20 Tue 15/09/20
83 b First round procedural consultation (B2B) 64 days Wed 16/09/20 Mon 14/12/20 I
84 A Second round consultation (B2B) 64 days Tue 15/12/20 Fri12/03/21 |
85 b AEMO develop draft issues paper (B2M) 50 days Wed 08/07/20 Tue 15/09/20
86 b First round procedural consultation (B2M) 64 days Wed 16/09/20 Mon 14/12/20
87 A Second round consultation (B2M) 64 days Tue 15/12/20 Fri12/03/21
88 A execution 211 days Mon 15/03/21 Sat 01/01/22 I |
89 -
90 A Review of Competition in Metering Rule Chan523 days? Wed 01/07/20 Fri 01/07/22
91 A First round consultation (AEMC) 64 days Sat 01/02/20 Wed 29/04/20 | |l
92 A second Round Consultation (AEMC) 64 days Thu 30/04/20 Tue 28/07/20 I
93 A Rule change from COAG (2 stage) i Il
94 A First round consultation (AEMC) 64 days Wed 29/07/20 Mon 26/10/20 [} Il
95 A second Round Consultation (AEMC) 64 days Tue 27/10/20 Fri22/01/21 |
96 A AEMO develop draft issues paper (B2B) 50 days Mon 25/01/21 Fri 02/04/21
97 A First round procedural consultation (B2B) 64 days Mon 05/04/21 Thu 01/07/21 ]
98 A Second round consultation (B2B) 64 days Fri02/07/21 Wed 29/09/21
99 b AEMO develop draft issues paper (B2M) 50 days Mon 25/01/21 Fri 02/04/21
100 b First round procedural consultation (B2M) 64 days Mon 05/04/21 Thu 01/07/21
101 A Second round consultation (B2M) 64 days Fri02/07/21 Wed 29/09/21
102 b execution 197 days Thu 30/09/21 Fri01/07/22 I 1
103 -
104 -
105 A RELATED INDUSTRY CHANGES !
106 A Victorian Defaul Offer (Vic) 133 days Wed 01/07/20 Fri 01/01/21
107 A First round consultation (ESCV) 59 days Wed 01/07/20 Sat 19/09/20 | Il
108 A Second Round Consultation (ESCV) 32 days Mon 21/09/20 Tue 03/11/20 | Il
109 b Execution 42 days Wed 04/11/20 Thu 31/12/20 I |
110 -
111 A Default Market Offer 205 days Thu 19/09/19 Wed 01/07/20
112 b First round consultation (AER) 97 days Thu 19/09/19 Fri31/01/20
113 A Second Round Consultation (AER) 44 days Mon 03/02/20 Thu 02/04/20
114 A Execution 64 days Fri03/04/20 Wed 01/07/20
115 -
116 » Family Violence Implementation (Vic) 24 days Sun 01/12/19 Wed 01/01/20 01/01
117 » Implementation 0 days Wed 01/01/20 Wed 01/01/20 ¢ 01/01
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