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S’ro’rus Update — Live Projects

G Project is continuing within agreed tolerances.
. Project is at risk. Monitor and apply corrective action as required
R Projectis not meeting requirements. Corrective action required

C Project is New or Complete

Reserve Capacity Mechanism * Phase 1 was completed on 7 October 2020 (Trade Declaration, Assignment of Capacity Credits, DSM
(RCM) Pricing Risk Security and the Reserve Capacity Price)
* Phase 2 has commenced, focusing on RC Testing and Capacity Credit Allocations. The new RC Testing tool
is expected to be deployed in March 2021.
+ Additional system requirements have been identified extending the project end date from 31 May 2021 to
2 July 2021. No market impact, as rule obligation is not till 1 October 2021.
WEM Reform (Foundation » AEMO has continued to support ETIU’s market/regulatory design efforts with the major milestone of
Reg Frameworks) Time gazettal of Tranche 1-3 rule modifications met by late 2020
+ AEMO's now has six of ten implementation projects in planning/execution (GPS, Constraints, (WEMDE,
System Planning, Digital Platform and RCM)
» Due to its status as a key dependency the Settlements Enhancements project has now moved into the
WEM Reform Program — focussed WRIG discussions commenced on 4 Feb with Market Trial planned for
April 2020
* Three WEM Reform Implementation Group (WRIG) meetings were held on 26 November, 17 December
and 28 January with advancement of the Joint Industry Plan, introduction of the Marker Readiness, Trial
and Transition strategies and consultation on a number of Procedure Topics - next WRIG scheduled for 25
Feb
* AEMO concluded an independent Health Check of the Program and had SteerCo approval for our
response and action plan
* AEMO concluded an Expression of Interest (EQI) for technical/IT support services; concluded an RFP for
regulatory support services (e.g. development of obligation map and Market Design Summary); and
concluded and RFP for technical support to the Bids and Offers project
POMAX Metering Upgrade - G Deployed into Production on 24 November 2020.
Upgrade metering system Project Closure document was endorsed in January 2021.

This project is now complete.

Implementation of the RCM Pricing Rule Changes gazetted
by the Minister of Energy on the 22 February 2020.

This is AEMO's program to prepare for and implement
constrained network access and WEM reforms in line with
WA Government's Energy Transformation Strategy.

Legacy metering system currently deployed at AEMO is 11
product releases behind current 2020 version. Vendor no
longer able to provide upgrades for current product in
Production and no longer offer support post June 2020.



Stafus Updafe - Live Projects

G Project is continuing within agreed tolerances.
. Project is at risk. Monitor and apply corrective action as required
R Projectis not meeting requirements. Corrective action required

C Project is New or Complete

Replacing existing tool with fit-for-purpose, interim tool which will
be used until replaced in WEM Reform. This will address Market
Audit Findings and address compliance gaps.

PASA Process Improvement —
ST and MT

Power Systems Operations
(PSO)

Time

Deployed into production. Commenced 4-week parallel run on 27 January 2021.

» A period of concurrent publishing before the old PASA is discontinued.

+ A WEM Market Message was issued notifying Participants of commencement of parallel run.
+ Further communications will be issued to confirm the end of the parallel run.

PSO continues to progress across both technical delivery and business readiness activities.

SMST successfully cutover on 17 Nov 2020 with minimal issues;

. Low risk residual issues were subsequently transitioned to BAU for resolution;

. Decommissioning activities are now in progress with Western Power.

PSO has some schedule delays experienced due primarily to sharing of SME resources with
SMST project;

. System readiness now expected by end March 2027;

. Business readiness linked to controller training — this is the key project constraint;

. Detailed controller training plan has been developed and will include the use of
overtime to expediate training outcomes (indicates a range from May to July 2021);
and

. Staged implementation approach adopted — closely linked to progress of controller

training.

Power System Operations (PSO) project will establish a new
Energy Management System and Demand Forecasting System
for the WEM.

PSO s transitioning from Western Power's XA21 platform to
the AEMO eTerra Energy Management System, including a
new Demand Forecasting System for the WEM.



